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Introduction  
 
The title of this thesis may sound provocative to many legal scholars who believe that Soviet law 
and thus Soviet legal culture are “dead and buried”.  However the author of this thesis is of the 
opinion and agrees with those who still see the ashes of Soviet legal order glowing in the legal 
cultures of post-communist countries1.  The topic of this thesis is based on two complex concepts 
which are Europeanisation and legal culture. Both of them deserve a separate chapter if not a 
thesis to be considered properly.  Therefore we will look at them in detail first to see how they are 
understood in the three countries mentioned in the title of the thesis and how they can be applied 
to the context of the Soviet dominance which although politically is a matter of history, continues 
to linger culturally in the minds of actors of construction market, at least, in certain post-
communist countries. 
In 2012 at a conference at one of the main Romanian universities, Philippe Beke, the then 
Ambassador of Belgium in the country, made the following comment regarding its accession to the 
EU:  
We surely made a misjudgment on the administrative capacity of some new member 
states, especially Romania and Bulgaria. To make good use of European funds, in particular 
of structural and cohesion funds, it is indeed absolutely mandatory to boast of a well-
functioning administration2. 
Can Bulgaria and Romania “boast of a well-functioning administration” now?  Considering the 
latest “controversies” around the South Stream pipeline project in Bulgaria3 and the concerns 
expressed by the European Construction Industry Federation (FIEC) and the European 
International Contractors (EIC) in their joint letter to the Romanian Prime Minister and the 
Ministers for Transport and European Funds, regarding “the imbalanced contract conditions used 
for public procurement” which “are not in line with EU law”4, it is difficult to tell.   
                                                          
1
 Rafał Mańko, ‘Is the Socialist Legal Tradition “Dead and Buried?” The Continuity of the Certain Elements of Socialist 
Legal Culture in Polish Civil Procedure’ (Social Science Research Network 2006) SSRN Scholarly Paper ID 940947 
<http://papers.ssrn.com/abstract=940947> accessed 26 January 2015; Rafał Mańko, ‘Survival of the Socialist Legal 
Tradition? A Polish Perspective’ (Social Science Research Network 2013) SSRN Scholarly Paper ID 2332219 
<http://papers.ssrn.com/abstract=2332219> accessed 26 January 2015. 
2
 Philippe Beke, ‘EU Enlargement, Past, Present and Future’ (2012) LVII Studia Universitatis Babes-Bolyai Studia 
Europaea 5. 
3
 ‘New Controversy Engulfs South Stream Pipeline Project in Bulgaria – Updated | The Sofia Globe’ 
<http://sofiaglobe.com/2014/08/07/new-controversy-engulfs-south-stream-pipeline-project-in-bulgaria/> accessed 
10 August 2014. 
4
 “as expressed in recital 65 of the CEF-Regulation”, see: European Construction Industry Federation, ‘FIEC Annual 
Report 2014’ <http://www.fiec.eu/en/cust/documentrequest.aspx?DocID=43554> accessed 10 August 2014. 
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The answer to this question depends on what is understood under “a well-functioning 
administration” within the country as such and within the country as a Member State of the EU.  
The European Commission has associated a well-functioning administration with the rule of law 
saying that macroeconomic “policies should aim at efficient institutions by ensuring the rule of law 
in order to avoid unclear property rights, providing a well-functioning administration and 
integrating markets by reducing trade costs”5.  It has also been emphasised that in terms of the EU 
Enlargement the rule of law and the public administration which “is transparent, effective, 
accountable and has the capacity to meet the needs of business”, together with the European 
standards being the norm, are among the key factors of the European business environment6. 
In order to achieve its goals in building the European business environment which could be 
attractive not only to the European companies, but to foreign investors as well, the European 
Commission has used certain instruments during the Enlargement process which were meant to 
advance the European standards, including the rule of law, in the new Member States.  The 
success of the application of those instruments can now be evaluated considering the time which 
has passed since their introduction.   
During the past few years quite a few signs of the lack of such a success have already appeared.  
The European Commission has issued a communication on “A new EU Framework to strengthen 
the Rule of Law”7 and new public procurement directives were adopted by the Council8.  In this 
research we will look in this context at the two SEE Member States which joined the EU in 2007, 
i.e. Bulgaria and Romania. 
The whole history of the European Union enlargement has been a history of exchange of legal 
ideas and concepts, a history of connection and convergence of legal cultures and creation of a 
unified European legal culture for the EU9. With the accession of Romania and Bulgaria to the EU 
                                                          
5
 European Commission and Directorate-General for Economic and Financial Affairs, The EU Economy: 2004 Review 
(Office for Official Publications of the European Communities] 2005). 130-131 
6
 Štefan Füle, ‘Press Release - Speech - Ready to Join? Perspectives on Further EU Enlargement and What It Means for 
Transatlantic Business’ <http://europa.eu/rapid/press-release_SPEECH-13-735_en.htm> accessed 12 January 2015. 
7
 http://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX:52014DC0158  
8
 Directive 2014/23/EU of the European Parliament and of the Council of 26 February 2014 on the award of 
concession contracts, available at http://eur-lex.europa.eu/legal-
content/EN/TXT/?uri=uriserv:OJ.L_.2014.094.01.0001.01.ENG;  
Directive 2014/24/EU of the European Parliament and of the Council of 26 February 2014 on public procurement and 
repealing Directive 2004/18/EC, available at http://eur-lex.europa.eu/legal-
content/EN/TXT/?uri=uriserv:OJ.L_.2014.094.01.0065.01.ENG ; 
Directive 2014/25/EU of the European Parliament and of the Council of 26 February 2014 on procurement by entities 
operating in the water, energy, transport and postal services sectors and repealing Directive 2004/17/EC, available at 
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv:OJ.L_.2014.094.01.0243.01.ENG  
9
 See e.g. J.H.H. Weiler. Deciphering the Political and Legal DNA of European Integration. In: Julie Dickson and Pavlos 
Eleftheriadis, Philosophical Foundations of European Union Law (Oxford University Press 2012) 138–158 
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there have been two main trends of transfer of legal rules from one legal community to another. 
The first one has been related to acquis communautaire.  The second one has concerned the legal 
instruments that were supposed to facilitate the application of acquis communautaire in the new 
Member States. 
The ISPA Manual, endorsed by the European Commission in 2002, advised the CEE candidate 
states to apply the “rules and regulations” developed by the International Federation of 
Consulting Engineers (FIDIC) while preparing conditions for public procurement contracts10.  At 
that time the two most popular books of the FIDIC conditions of contract were the recently 
published new version of the Red Book (Conditions for Construction Contracts of 1999) and the 
Yellow Book (Conditions for Design and Build Contracts).   
When Bulgaria and Romania joined the EU, they did not have – like most other CEE Member States 
– any standard contract conditions for construction contracts.  Therefore, in order to facilitate the 
allocation of the EU funds, both Bulgaria and Romania chose to adopt the FIDIC conditions, whose 
use was also welcomed by the EBRD and the EIB, as local standard contract conditions for public 
procurement purposes.  
However the construction industry specialists in both countries were not very optimistic about the 
adoption of the FIDIC conditions as state regulatory instruments since the conditions had been 
largely developed in a common law tradition and did not fit easily into the post-communist 
paradigm of the construction industry legislation and procedures11.  What was more, the FIDIC 
conditions would refer to certain philosophical categories, such as fairness, impartiality and 
reasonableness, which were unusual in the legal context of both Bulgaria and Romania, where the 
codified and non-codified laws were meant to give clear and precise directions without entering 
into the blurred areas of subjective categories. 
Nevertheless the FIDIC conditions were officially translated in Bulgaria for public procurement 
purposes following the 2007 revision of the Bulgarian Territory Development Act, which is one of 
the key legal acts related to construction in the country.  The FIDIC conditions have been regularly 
used for public procurement in Bulgaria before and after the issuance of their official translation in 
Bulgarian, although in 2011 the Bulgarian Ministry of Regional Development published a report 
                                                                                                                                                                                                
<http://www.oxfordscholarship.com/view/10.1093/acprof:oso/9780199588770.001.0001/acprof-9780199588770> 
accessed 4 April 2014.  
10
 http://ec.europa.eu/regional_policy/archive/funds/download/manu_en.pdf  
11
 Dragoş Georgescu, ‘Considerations Concerning the Applying of FIDIC Contracts in Romania’ (2011) LVII (LXI) Bul. Inst. 
Polit. Iaşi 29, 37.  
‘Специфичните Условия Към Общите Условия На ФИДИК Трябва Да Осигуряват Прилагане На Разпоредбите На 
ЗУТ При Въвеждане На Строежите’ [2010] Строителство Градът 
<http://stroitelstvo.info/show.php?storyid=892314> accessed 15 January 2015. 
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saying that in 2000-2006 the use of FIDIC conditions in Bulgaria in public procurement projects 
created more problems than provided easier solutions and facilitated the project implementation. 
In Romania the history of the state adoption of the FIDIC conditions for public procurement 
purposes has been more complicated.  There have been two waves of introduction of the FIDIC 
conditions into the public procurement practice. The first attempt in 2008 was not a great success 
and the order which had initiated it was abrogated in less than a year after its appearance12.  The 
second wave was produced in 2010 by the by the Government Decision on the approval of the 
FIDIC general conditions of contract for investment purposes in the field of transport 
infrastructure of national interest, financed from public funds.  Early the following year the general 
conditions were supplemented with particular conditions issued by the Romanian Ministry of 
Transport and Infrastructure.  Very soon these particular conditions caused serious protests from 
the European construction community. 
At the same time one may argue that the use of standard contract conditions for public 
procurement is only a segment in the area of construction contract law.  However it is a very 
important segment in Bulgaria and Romania where construction industry is mainly driven by 
projects financed with the EU funds.  So in the case of these two Member States the EU law 
related to construction should outweigh the national construction law, which does not seem to 
happen as the two key EU Directives directly linked to construction activities – the Service 
Directive and the old Directives on public procurement – have not been consistently followed by 
the state authorities although both of them have been transposed into the national legislation of 
both Bulgaria and Romania. 
The Service Directive represents a particularly difficult piece of EU legislation in terms of its 
implementation in the post-communist Member States since it provides for a wide range of 
criteria which are meant to “preclude the competent authorities from exercising their power of 
assessment in an arbitrary manner”13, but those criteria being evaluative themselves undermine 
the whole idea of the restrictive norm based on the notion of “objective legality”14 so deeply 
rooted in the post-communist legal cultures.  Now a similar principle will be introduced by the new 
EU Framework to strengthen the Rule of Law.  However due to the difference in expression and 
understanding of those principles in English, Bulgarian and Romanian, continuous monitoring is 
                                                          
12
The Joint Order of the Ministers of Economy, Finances, Transportation and Development, Public Works and Housing 
no.915/465/415/2008 on the approval of the general and special contract conditions for conclusion of works contracts 
was adopted in June 2008 and abrogated in May 2009. 
13
 Art. 10 of Directive 2006/123/EC of 12 December 2006 on services in the internal market. 
14
 Stanisław Frankowski and Paul B Stephan (eds), Legal Reform in Post-Communist Europe: The View from within (M 
Nijhoff 1995) 12.  
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required in public procurement construction contract law in Bulgaria and Romania in order to 
ensure successful implementation of the EU legal instruments.  
Judging from the process of absorption of the EU funds, it can be said that both Bulgaria and 
Romania may boast a well-functioning administration, but not in the sense assumed by the 
western European political community.  Bulgarian and Romanian administration are still well-
functioning in terms of the Soviet political and legal culture.  In this thesis I will use the latter to 
reveal the major drawbacks in the current status of the on-going Europeanisation process in the 
two relatively new Member States, while comparing the state of affairs in them with the former 
source of the Soviet legal culture, which is Russia. 
That will be a useful comparison since in all three countries Europeanisation of construction 
contract law, especially at the public procurement level, has been associated with the use of the 
FIDIC standard contract conditions although FIDIC itself has the status of an international 
organisation.  Despite the fact that the FIDIC membership has covered all parts of the world, in its 
core it is still a European project started by three European states (Belgium, France and 
Switzerland) and joined by Australia, Canada, South Africa, and the USA (whose history and culture 
cannot be thought of outside the European context) only in 1959.  The documents developed by 
FIDIC have been mainly promoted by the European institutions (the EBRD, EIB, EC).  So one can 
hardly speak of pure globalisation or internationalisation in this case. 
In Russia and thus in the USSR and the Soviet bloc, the FIDIC conditions have been known of since 
1973 at latest, when the United Nations Economic Commission for Europe produced the Guide on 
drawing up contracts for large industrial works15 (ECE/TRADE/117), but they were only used for 
“extramural” projects.  In the new Russia the first big project where the FIDIC conditions were 
used took off in 2002 under the aegis of the EBRD, EIB, NIB.  My brief report on that project has 
been published recently16.  From the court cases related to that project it appears that the parties 
did not benefit significantly from the FIDIC contract conditions.  The failures in the application of 
European contractual tools may be explained by the persistence of the old (Soviet) legal culture in 
Russia, Bulgaria and Romania.  In construction industry this is especially true since industrial 
construction began its modern development in all these countries after the Second World War. 
 
Research question and hypothesis 
 
The main research question of my thesis will be: 
                                                          
15
 http://www.unece.org/fileadmin/DAM/leginstr/Annex.pdf  
16
 Lukas Klee, International Construction Contract Law (Wiley-Blackwell 2015) 186–189. 
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How the remnants of the Soviet legal culture hinder the process of Europeanisation of 
construction industry sector in Russia, Bulgaria and Romania in terms of promoting the internal 
market for the EU in the latter two and wider opening of the Russian market for foreign 
construction service providers? 
In order to answer the main question a number of subquestions will have to be answered first: 
1. What is legal culture, in general, and Soviet legal culture, in particular? 
2. What is Europeanisation, in general, and in construction industry, in particular? 
3. What has been used as means of Europeanization in construction industry in Russia, 
Romania and Bulgaria? 
4. Have these means of Europeanization succeeded? 
5. What are the main reasons of their failure? 
 
My primary hypothesis will be that remnants of the Soviet legal culture are still manifestly present 
in the legal culture of construction industry sector of certain post-communist countries (Russia, 
Bulgaria and Romania in our case) since industrial construction in these countries in its current 
form started developing after World War II when the Soviet Union took over political and 
economic control over those states. 
It was suggested by Twigg-Flesner that within the EU Regulations are more suitable as a means of 
Europeanization than EU Directives17.  My secondary hypotheses will be that the effectiveness of 
EU Regulations and Directives largely depend on the cultural (including the legal philosophy) and 
political environment of their application, and although “all Europeans share the Christian ethic, 
and have been influenced by Roman law and the great moralists”18, these ethic and influence 
differ substantially across Europe, especially in post-communist Member States.   
Therefore even Regulations may not be more efficient than Directives if the cultural and 
philosophic background is not taken into account and the Regulations do not contain specific 
instructions that are easily interpreted in a given legal environment.  I will endeavour to show that 
the effectiveness of the European legal instruments largely depend on the understanding of the 
principle of the rule of law in the post-communist Member States, and I will propose possible 
solutions to advance the compliance with the EU law and the rule of law in construction contract 
law in public procurement in the two SEE Member States. 
                                                          
17
 Christian Twigg-Flesner, The Europeanisation of Contract Law: Current Controversies in Law (2nd edition, Routledge 
2013) 21. 
18
 Ole Lando, ‘Optional or Mandatory Europeanisation of Contract Law’ (2000) 8 European Review of Private Law 59. 
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Methodology 
 
My methodology will have two main directions: theoretical and empirical.  Theoretically, I will 
analyse the Soviet legal culture and its persistence in construction industry in the three national 
legal cultures from a historical point of view.  I will consider the elements of the legal culture 
related to construction industry and public procurement law.  My theoretical analysis will be 
based on the following theories: the theory of legal culture, the theory of Europeanization, the 
theory of the rule of law, the theory of compliance in EU law and the theory of construction 
contract law. 
Empirically, I will show how the Soviet legal culture obstructs compliance with the EU Directives 
and Regulations in the two EU Member States and with the European principle of the rule of law in 
Russia using the cases from the national judicial systems and public authorities created for pre-
judicial resolution of complaints related to public procurement. 
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Chapter 1. The Soviet legal culture in construction industry 
 
The Soviet law and legal culture in general was more under scrutiny during the period of existence 
of the Soviet Union and for some time after its demise19.  Now that the focus of attention has 
shifted onto the other Union, it may seem that the legacy of the USSR has lost its meaning and 
that the ideas and categories of the Soviet bloc are a matter of the past.   
Yet the argument of this thesis stands on the grounds of the continuity of the Soviet legal culture, 
which, although crumbling away at the edges, just like an old concrete construction block, still 
remains solid enough at its core to influence the development of national legal cultures which 
were forced to accept it as a major part of their social structure.   
This old concrete block is viewed in this thesis as a major obstacle on the way to Europeanisation.  
It seems that it is hardly possible to blow such a massive block up and completely remove it from 
the national legal cultures in one go.  Moreover, considering that the Soviet legal culture was not 
absolutely alien to the legal cultures of the Continental Europe, or as Sharlet wrote about it: 
“Soviet legal culture, as we generally know it today, is very much a product of Stalinism. Its 
main characteristics are stability, formality, and professionalism, characteristics of both 
legal belief and legal behavior familiar to any Continental lawyer as those of the Romanist 
legal culture of modern Europe. The legal culture of the Civil law systems of Western 
Europe was received in Russia both before and after the Bolsheviks came to power. As is 
always the case in the reception of ideas, this was a selective process, mixing the received 
legal culture with the indigenous legal culture”20.  
Probably, the way to deal with it is to leave it behind, as Vasari did while building his famous 
corridor around The Torre dei Mannelli. The Soviet legal culture, based on undemocratic 
principles, has no place in the future structure of a new common legal culture of the European 
Union or in the future legal culture of a bigger Europe of which Russia could become a part. 
                                                          
19
 See e.g. Olimpiad Solomonovič Ioffe, Soviet Law and Soviet Reality (BRILL 1985); FJM Feldbrugge, Gerard Pieter van 
den Berg and William B Simons (eds), Encyclopedia of Soviet Law (M Nijhoff Publishers 1985); George Ginsburgs and 
others (eds), Soviet Administrative Law: Theory and Policy (M Nijhoff Publishers ; Sold and distributed in the USA and 
Canada by Kluwer Academic Publishers 1989); Richard Wortman, The Development of a Russian Legal Consciousness 
(University of Chicago Press 2010) 
<http://search.ebscohost.com/login.aspx?direct=true&scope=site&db=nlebk&db=nlabk&AN=389291> accessed 19 
January 2015. John B Quigley, Soviet Legal Innovation and the Law of the Western World (Cambridge University Press 
2007). Ren  David and Camille Jauffret-Spinosi, Les grands systèmes de droit contemporains (Dalloz 1992). 
20
 Robert Sharlet. Stalinism and Soviet Legal Culture. In: RRC Tucker (ed), Stalinism: Essays in Historical Interpretation 
(Transaction Publishers 1977) 158. 
 16 
 
Although, in view of many scholars, it is too soon to speak of a common legal culture of the 
European Union or of Europe, there is a movement towards its creation21.  The usual metaphor for 
this process is construction or building22. So the result of the process can also be seen as a 
building, a construction, or a structure.  I believe that “building” is more becoming in this case 
since one can live in it, and I want to think of a culture as an environment to live in, using Lotman’s 
metaphor23.  
The perception of a European legal culture naturally depends on the point of view. For those 
looking from inside the EU there may be little integrity in the European legal culture, but for those 
looking from outside the EU the European legal culture is quite a “living thing”, born by the 
western capitalism and nurtured by its core adepts.  This point of view does not depend on the 
geographical position of the speaker.  It is rather produced by the reference grid taken as the basis 
of analysis.   
Legal culture as a concept has accumulated so many definitions and explanations that it is possible 
to speak not only of one theory of legal culture, but of many.  These multiple theories of legal 
culture differ in scope and contents, just as the initial definitions of legal culture as a concept do.   
There have been numerous attempts to define legal culture as something else: legal 
consciousness, legal ideology, legal tradition, legal mentalit 24, etc. However from a comparatist 
point of view all these theories suffer from one common drawback which is their untranslatability 
into other languages and thus cultures. Legal culture as such does not translate well into French, 
for example, for culture juridique will not mean the same, and although legal ideology or legal 
tradition may sound similar in even Russian, Bulgarian, Romanian, and in English, their meaning 
will differ significantly due to the different legal histories. 
In my opinion, all of those theories are useful for they help to understand legal culture in its entire 
complexity, and I see legal culture as a complex of legal philosophy, legal language, legal history, 
legal tradition, legal system, legal order, legal ideology, and legal mentality because all these 
components have a standing of their own and at the same time they influence the vague end 
result, which is legal culture, and which in its turn influence them back. Culture in general is very 
similar to education in Einstein’s sense, who is believed to say that “education is what remains 
                                                          
21
 Genevi ve Helleringer and  ai Purnhagen (eds), Towards a European Legal Culture (CH Beck ; Hart ; Nomos 2014). 
22
 James Devenney and Mel Kenny, The Transformation of European Private Law: Harmonisation, Consolidation, 
Codification or Chaos? (Cambridge University Press 2013) 135. 
23
 Andreas Sch nle (ed), Lotman and Cultural Studies: Encounters and Extensions (University of Wisconsin Press 2006). 
24
 For a recent European overview of these theories one can see, e.g., Jennifer Hendry, ‘Unitas in Diversitate? On Legal 
Cultures and the Europeanisation of Law’ (Thesis, 2009) 43. 
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after one has forgotten what one has learned in school”25.  The same is true for legal culture. In a 
narrow practical sense, it is the residue of that enormous mass of information that is left in 
people’s (actors’) behaviour and interactions after they have forgotten what they learnt about law 
elsewhere.  In a broader, theoretical, civilizational sense, culture in general engulfs human 
knowledge and thus understanding of the world, and, in particular, legal culture engulfs human 
knowledge and understanding of law and thus determines its use. 
In the USSR and the countries it controlled legal culture had a meaning similar to that of legal 
consciousness, but being fundamentally politicised, it was based on the notion of vigilance or 
soznatelnost  which presumed loyalty to the ideas of communism and the dogmas of Communist 
Party and good faith in a socialist sense.  The complexity of the Russian term soznatelnost has 
been thoroughly analysed by Kharkhordin26.  
Another common meaning of legal culture in the Soviet discourse was the meaning of legal 
education or up-bringing.  This meaning can still often be found in works on legal culture in the 
post-communist countries.  However both these aspect of legal culture pertained to its theory 
mainly.  What was more in practice could be described by two words: formalism and cynicism.   
Here we need to bring up one global divide for legal culture as such, i.e. its division into internal 
and external legal culture, introduced by Friedman27 and doubted by Cotterrell28.  Cynicism as one 
of the main ingredients of the Soviet legal culture29 was more common in the external legal 
culture, than in the internal one.  However Cotterrell seems to be right in suggesting that there no 
clear border between the two, even so these two sides of legal culture allow a better 
understanding of its bigger picture. 
In an attempt to define legal culture Cotterrell suggested that it should be first disaggregated30.  
His “first step towards disaggregating culture” was the “analytical separation of instrumental, 
traditional, affective, and belief-based social relations”31.  We have already passed that step by 
choosing to analyse the legal culture in the context of construction industry. It will help us to 
concentrate on specific examples and see how a certain legal culture can manifest itself in one 
social sphere while being less obvious in others. 
                                                          
25
 Alison Kitson, Chris Husbands and Susan Steward, Teaching and Learning History, 11-18: Understanding the Past 
(McGraw-Hill Education (UK) 2011) 108. 
26
 Oleg Kharkhordin, The Collective and the Individual in Russia: A Study of Practices (University of California Press 
1999) 59–61. 
27
 Lawrence M Friedman, The Legal System: A Social Science Perspective (Russell Sage Foundation 1975) 223. 
28
 Professor Roger Cotterrell, Law, Culture and Society: Legal Ideas in the Mirror of Social Theory (Ashgate Publishing, 
Ltd 2013) 85. 
29
 Frankowski and Stephan (n 14) 476. 
30
 Roger Cotterrell, Living Law: Studies in Legal and Social Theory (Dartmouth Pub Co ; Ashgate 2008) 297. 
31
 Ibid, 308 
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In disaggregating Soviet legal culture we should first look at the Soviet legal philosophy, ideology 
and mentality.  Kelsen32 gave a thorough account of the Soviet philosophy and ideology, based on 
the ideas of Marx, Engels and Lenin, which later transformed under the pressure of Stalin’s 
regime.  There are also enough studies on Soviet mentality33.  What is prevalent in all of them is 
the role of the state in Soviet legal culture and in Soviet culture in general.  The state takes a 
leading position in legal studies during Stalin’s rule and continues to be in the front even now, not 
only in Russia, but also in Bulgaria and Romania, with one of the fundamental courses in law 
schools being the “Theory of State and Law” only recently changing to the “Theory of Law and 
State”. 
In this respect Glenn’s picture of Soviet law is quite accurate: 
If you are a western lawyer with no previous experience of Soviet or socialist law, there are 
no major conceptual problems in understanding it.  Simply assume a hyper-inflated public 
law sector in the jurisdiction in which you presently function.  Historical fields of private 
law such as contract, commercial Iaw, civil responsibility or torts, property, bankruptcy or 
competition simply shrink away to relatively insignificant proportions, to be replaced by 
public law variants or replacements. State contracts (of innumerable agencies and units of 
production) largely displace private contracts; private commercial law and bankruptcy 
become essentially irrelevant; public compensation regimes replace, almost totally, court-
ordered compensation… 34 
Here a very important caveat about the meaning of state in the Soviet legal culture must be made.  
When we speak of the Soviet state in Russian, the word that is used to refer to ‘state’ comes from 
the old Slavonic root meaning ‘lord’.  Surprisingly this same root ‘gospodar’ is still used in 
Romanian to denote administration, directorate or management.  So for the Soviet state its nature 
was directly derived from the old Russian czardom, and it should come as no surprise that the 
position of the state was so overwhelming.   
Stalin used the political systems of the past to create his own absolutist state.  The architectural 
style of Stalin’s era drew a lot from the architecture of the reign of Louis XIV of France, and it was 
not mere coincidence35.  In Bulgarian the word used to denote the state is derived from the verb 
‘to hold’, i.e. the state is something which is held, which also alludes to a “strong hand” of a 
                                                          
32
 Hans Kelsen, The Communist Theory of Law (Scientia 1976). 
33
 Isaiah Berlin, The Soviet Mind: Russian Culture Under Communism (Brookings Institution Press 2004). 
34
 H Patrick Glenn, Legal Traditions of the World: Sustainable Diversity in Law (Oxford University Press 2010) 348. 
35
 See e.g. Evgeny Dobrenko and Eric Naiman, The Landscape of Stalinism: The Art and Ideology of Soviet Space 
(University of Washington Press 2003). 
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monarch.  Such an understanding of the state could not fail to influence the understanding of the 
law within the state.  
The lack of public/private divide in the legal sphere is a direct result of the omnipresence of the 
state as an autocratic machine.  This omnipresence manifests itself, in particular, in the 
terminology used to describe the private law, which is not “private” in Bulgarian and Russian, but 
rather “particular”.  These linguistic details bring us to another significant element of the Soviet 
legal culture which is Soviet legal language. 
One might think that Soviet legal language is a fiction, especially in relation to languages other 
than Russian since there was no such ethnic entity as Soviet people in a sense of a nation which 
could create a national language, although the derogatory term homo soveticus, popularised by 
Zinoviev36, has been used to describe Soviet man as a distinct social type37.  Nonetheless Soviet 
legal language still exists, and not only in the form of lexical remnants in national languages which 
keep using terms and structures that emerged in the Soviet period which was long enough for a 
linguistic expansion to take place and leave its seeds, but also in the form of a transnational 
metalanguage influencing the way of thinking of people in post-communist countries. 
Soviet legal language is not a proper language, of course, it is rather a kind of a social jargon, 
similar to the modern Eurospeak38 in Europe, and there is certain logic in the way it is classified by 
linguists in the post-communist area where it is considered as a “style” or even “sub-style”, or a 
register of the national language39.  Traditionally, in linguistics the term language is used to 
describe a fully-fledged apparatus consisting of grammar, vocabulary and rules to use the 
vocabulary to produce utterances or texts40, while this cannot be said of the Soviet legal language.  
However in English-speaking linguistic discourse the approach to language as a term is more 
flexible. As Crystal points out, language nowadays tends to be defined on the basis of an identity41, 
which can be national first of all, but it can also be political.  
Since the development of the Soviet Union itself spanned over an extended period of time, the 
development of its language had time to form its own history.  Mattila, e.g., describes three basic 
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stages in the formation of the Soviet legalese42.  The first stage started after the revolution of 1917 
and lasted until 1930s and was marked by abolishing the ‘old’ unnecessary terminology of the 
tsarist legal Russian and invention of new ‘revolutionary’ terminology for the Soviet law.  In the 
1930s it was understood that the Soviet law could not do without certain ‘bourgeois’ concepts and 
they were reintroduced into the legal language under the pretext of having a different meaning in 
the socialist legal order.  In the 1980s a stage of stagnation began after it was decided that 
legislation is not a sphere for “linguistic experiments”43. It is also possible to follow the logic of 
Berman44 in describing the Soviet legal language and divide its formation into the stages of 
codification of the Soviet law.   
In construction industry the key terms of Soviet legal language and thus the philosophy, ideology 
and mentality were the Gosplan (state plan45), the technical and economic substantiation (a 
document similar to what is called “a feasibility study” in English, but mainly directed at justifying 
the needs for this particular development project), the technical assignment (a document similar 
to what is called the Terms of Reference in English, but including not only the technical details of 
the construction project, but also the formal details of the grounds for the project 
implementation, the Employer, the developer, etc.), construction norms and rules and the 
gospriemka (state acceptance procedure).  These were the main points of the construction 
process.   
The state acceptance procedure was the most difficult one.  It required a creation of a commission 
including numerous representatives of the parties who were to sign numerous papers confirming 
the final acceptance of the works, and this practice is still alive not only in the public, but also in 
the private sector of construction industry in Russia, Bulgaria and Romania, due to the state 
regulation of the quality of construction works.  We should not forget about the statutory 
authorities who control the safety of construction works and also take part in the acceptance 
procedures, which does not help to make them shorter. As Robinson writes about it:  
In some countries (e.g. Romania, Bulgaria) there are statutory authorities who control the 
Taking Over process and the taking into use of the Works, all in accordance with the local 
law, thus circumventing the provisions of a FIDIC-based contract. Very often the 
bureaucratic nature of committees appointed by the authorities to oversee the Taking Over 
process in accordance with local law can be very tedious and time - consuming, leading to 
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the Taking Over Certificate being issued later than might be the case under the Engineer-
controlled Taking Over procedure inherent in a FIDIC-based contract. This situation could in 
theory leave the Contractor, possibly unfairly, exposed to the imposition of Delay Damages 
(Sub-Clause 8.7).46 
One last point that I would like to mention about the Soviet legal culture and Soviet legal language 
in construction is about the “court of arbitra h” which sound similar to court of arbitration, but 
should not be called this way for the sake of avoiding misinterpretation.  The nature of the Soviet 
arbitrazh is well described by Khvalei: 
In the Soviet Union, disputes between companies fell under the jurisdiction of so-called 
"state arbitrazh" which in fact was a department in the government with a status similar to 
a ministry. To apply the term "arbitrazh," which traditionally applied only for arbitration, to 
a quasi-judicial system can hardly be considered a good idea. However it is unlikely that in 
Soviet times, given the undeveloped state of arbitration proceedings, that anyone would 
have paid serious attention to such a terminological error. State arbitrazh in the USSR was 
subordinated to the USSR Government. Alongside it, some state arbitrazh were 
subordinated to the governments of the Union republics, to the governments of 
municipalities, and so forth.47 
This character of “state arbitra h” can still be seen in many courts of arbitra h across the post-
communist countries.  We will look deeper into it in Chapter 4. 
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Chapter 2. Theory of Europeanization: building Vasari corridors 
 
In 2007 Cini et al. wrote that there was “no one theory of Europeani ation”48.  Seven years later 
there is still no one theory of Europeanization, which is quite explicable.  It would be difficult to 
imagine that a single theory of Europeanization could be developed while the EU and Europe are 
in an ongoing transformation which apparently will not finish soon.   
The term “to Europeani e” dates back to 1844 according to the Merriam-Webster Dictionary, and 
its meaning is quite straightforward in the English language: “to cause to acquire or conform to 
European characteristics” 49  or, according to the Oxford Dictionary, “to give (someone or 
something) a European character or scope”, a later development of the term also comprises 
“transfer to the control or responsibility of the European Union”50.  The presence of the term and 
its meanings in English can be explained by the detachment of the British Isles and the US from the 
European continent, which makes it useful in terms of an “outsider’s point of view”.  The 
outsider’s point of view is not only the prerogative of the U  in Europe, which although being a 
Member State still keeps its detached position in many aspects of the EU polity51.  Switzerland and 
Norway, e.g., have their own history and character of Europeanisation52.   
With the development of the EU the term has become even handier, although many authors have 
been critical about the lack of clarity and too big a broadness of interpretation of the concept of 
Europeanization in social sciences.  Some even doubted the usefulness of the concept as such 
since it did not have any definite scope53.  Nonetheless there have been enough proponents of the 
concept and even the theory of Europeanization.  So far the concept of Europeanization has been 
described in so many ways that it would be difficult to mention them all here.  In general terms I 
would discern two main types of Europeanisation running in two planes respectively: one in 
horizontal, the other in vertical. 
In the horizontal plane Europeanisation is mainly driven by the centripetal force of integration or 
approximation with the EU.  There are, of course, the undercurrents of regionalisation54 and 
resistance to integration spurred by the fears of losing the status quo, but from a global point of 
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view Europeanisation – in its political dimension, at least – is stronger and more obvious, 
especially if one looks at it from Russia.   
In the vertical plane one can speak of a centrifuge movement of ideas coming from the EU to an 
abstract level related to the existence of the EU first of all.  This phenomenon is called 
abstractisation in linguistics55 and logic.  Azuolai56 writes about Europeanisation of legal concepts 
as emergence of legal concepts pertaining to the discourse related to the EU and similar to the 
idea of autonomous interpretation introduced by the ECJ57.  However we will not be looking at 
that dimension of Europeanisation in this thesis.  Our interests will lie in the horizontal plane of 
Europeanisation.  This horizontal plane can also be perceive in a thicker 3D way with the 
movement of ideas to and from the “imaginary centre”58 of Brussels and at the same time with the 
movement of ideas in the peripheries. 
In this respect one of the most comprehensive analysis of the theory of Europeanization can be 
found in works by Howell59. I will only touch upon certain points.  First of all, Europeanization is 
seen as normative downloading or top-down movement of norms and policies from the EU to the 
Member States. The transposition of the EU Directives can be taken as an example here. There is a 
trend to call this type of Europeani ation “EUisation” although certain authors suggested that the 
latter term is inconvenient and is often replaced with the former60.  I would certainly distinguish 
between the two.  In my understanding, EUisation is primarily derived from the EU while 
Europeanization can be seen as the European influence in a broader geo-political and cultural 
sense, e.g. there has been a long history of Europeanization of the Russian political, legal and 
artistic culture, especially, since the early 18th century, after Peter I had opened the “window to 
Europe”.  
Secondly, Europeanization comprises the uploading process or bottom-up movement of legislative 
and political initiatives from the Member States to the EU.  It is natural that the Member States do 
not passively accept the EU requirements to change their local legislation.  As with any kind of 
                                                          
55
 Hartmut Schr der, Subject-Oriented Texts: Languages for Special Purposes and Text Theory (Walter de Gruyter 
1991) 18; Henri Wald, Introduction to Dialectical Logic (John Benjamins Publishing 1975). 
56
 Loic Azoulai, The Europeanisation of Legal Concepts in Ulla B Neergaard and Ruth Nielsen (eds), European Legal 
Method: In a Multi-Level EU Legal Order (Jurist- og Økonomforbundet Forlag 2012). 
57
  Mrs M.K.H. Hoekstra (ne Unger) v. Bestuur der Bedrijfsvereniging voor Detailhandel en Ambachten, ECJ Case 75/63 
[1964] ECR 379 
58
 Tatjana Jukić, ‘THE MAN WHO  NEW TOO MUCH Žižek and the Balkans’ (2013) 17 European Journal of English 
Studies 160. 
59
 Kerry E Howell, Europeanization, European Integration and Financial Services: Developing Theoretical Frameworks 
and Synthesising Methodological Approaches (Palgrave Macmillan 2004).  
60
 Alistair Cole, Governing and Governance in France (Cambridge University Press 2008) 87.  
 25 
 
intervention certain reaction must follow.  Thus the Member States also take part in the formation 
of the EU policies, institutions and processes which will afterwards become compulsory for them.  
Another aspect of Europeanization is the horizontal movement of ideas and political and legal 
instruments between the Member States as an intermediate stage before they are brought up to 
the level of the EU.  This facet of Europeanization may not even go as far as the discussion of 
normative initiatives at the EU level. However the exchange of opinions and instruments between 
the Member States and other European countries will take place within the context of emergence 
of a European community. As an example the German VOB conditions for construction projects 
may be used in Poland and in the Czech Republic without being discussed as an option for EU 
standard contract conditions. 
What has been missing so far in the theory of Europeanization is the indirect influence of the 
Member States on the polities of the EU through their non-compliance with the EU law which can 
be noticed by market operators or their professional associations as was the case with FIEC and 
EIC above and brought to the attention of the European Commission.  This type of process can be 
described as a circular movement starting from the downloading phase, then causing movement 
in horizontal direction, and after that becoming vertical, first going up and then coming down on 
the Member State again.   
This kind of movement should not be confused with the roundabout process initiated by the 
Member State and coming down back to it after consideration at the EU level as described by 
Waterhout61 for European spatial planning policies, for example. In case of indirect influence we 
are rather facing the reluctance and passiveness in adopting new legal behaviours. It is a facet of 
the "subject political culture" that Opitowska about in the context of overcoming nationalistic 
aspects in post-communist countries: 
Why is it so difficult to develop enthusiasm for cross-border projects and the concept of a 
European identity among border region residents? The answer is not an easy one and 
includes many factors. First of all, both countries' post-socialist legacy should be 
mentioned. The centralist policy of the communist regimes led to the creation of a "subject 
political culture," which has been credited with the formation of a weak civil society and an 
absence of entrepreneurship. New civic patterns that can reverse these negative effects 
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cannot be quickly fostered by institutional framing. It is believed that 60 years must pass 
before a rooted civil society could function again in Central-East Europe.62 
 
One of the most widely quoted definition of Europeanisation was proposed by Radaelli “drawing 
upon Ladrech”63.  For Radaelly “the concept of Europeani ation refers to: 
Processes of (a) construction, (b) diffusion, and (c) institutionalization of formal and 
informal rules, procedures, policy paradigms, styles, 'ways of doing things', and shared 
beliefs and norms which are first defined and consolidated in the making of EU public 
policy and politics and then incorporated in the logic of domestic discourse, identities, 
political structures, and public policies”. 
For us the word “construction” will play the key note in the theory of Europeanisation.  I propose 
to see the process of Europeanisation as the process of building “Vasari corridors” in Europe as 
conduits for legal, political, social, and cultural exchange.  The metaphors of construction can 
explain the lengthy period of Europeanisation as a process of exchange of existing values and 
creation of new shared ones and the metaphor of Vasari corridors explains the character of 
Europeanisation as a new route of communication which some may shun at first, but which will 
prove to be more convenient and comfortable with time. 
Nowadays Europeanisation is concerned with two main ideas: compliance with the EU law and 
compliance with the principle of the rule of law.  These two ideas are guiding both European 
integration within the EU and approximation of other countries towards the EU. 
The theory of the rule of law lies in the foundation of Europeanization, since the European 
Community is “a Community based on the rule of law”64.  However, as fairly noted by Kochenov, 
“the European understanding of the Rule of Law is only at the stage of articulation. While a 
number of elements of it are quite clear, the general scope of the European Rule of Law is yet to 
be outlined”65.  Besides the “thin” (formal) and “thick” (substantive) understanding of the rule of 
law, one has to take into account the “semantic difficulty”, underlined by Weiler and related to 
the translation and interpretation of the rule of law in different languages, as noted by Weiler “the 
rule of law” may be translated in French – without being exhaustive – by the following terms: 
prééminence du droit (translation historically favored by the Council of Europe ), Etat de droit 
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(term today favored by legal scholars when referring to the rule of law as a constitutional principle 
governing the State), primauté du droit,  principe de légalité”66.   
The semantic difficulty of the rule of law in the EU is growing together with the EU.  Speaking of 
the two neighbouring SEE Member States, sharing a common communist history, one cannot help 
wondering whether the linguistic difference of expression of the rule of law really reflects a 
difference in the understanding of the principle itself.  The Romanian version of the rule of law is 
“Statul de drept” with an obvious allusion to the French “Etat de droit”, and in Bulgarian it is 
“Върховенство на закона” (which can be translated into French as “pr  minence de la loi”, rather 
than “pr  minence du droit”, since in Bulgarian there are two terms related to the two sides of 
law which are often not differentiated in English).  The latter Bulgarian term has been used as 
interchangeable with the Bulgarian equivalent of the French “Etat de droit” (“Правова държава”) 
in the documents of the European Commission, including the “new EU Framework to strengthen 
the Rule of Law”67.   
At the same time the Croatian version of the Framework consistently referred to “pr  minence du 
droit” (“vladavine prava”) although there is a similar linguistic pair of droit/loi.  The other Slavonic 
versions used the “Etat de droit” phraseology, except the Polish text which was based on the term 
apparently similar to the English one as there is no such explicit differentiation in Polish between 
droit and loi, and the Polish concept of prawo can be compared with the English concept of law.  
Thus the theory of the rule of law boils down to the understanding of law in a given country.  In 
this respect my research will contribute to the explanation of the specificity of the rule of law in 
Bulgaria and Romania which, in my opinion, share a common vision of this principle despite their 
linguistic dissimilarity.  
Compliance can be perceived in different ways and at different levels68. It may be defined as “the 
extent to which national actors conform to the EU requirements by incorporating and applying EU 
laws into national context”69.  In the context of the CEE enlargements of the EU it was often stated 
that compliance with the EU law in the new Member States was more formal than actual70.  Yet 
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positive trends in compliance with the EU law in Bulgaria and Romania have also been reported as 
compared to the situation in the older Member States71.  
The main questions of the theory of compliance in EU law are why compliance is not achieved and 
what can be done to improve the situation. Various regulatory mechanisms have been proposed, 
based on rationalism, management, and constructivism72. However courts are still seen as typical 
“agents of compliance”73, although in Romania, for example, more trust has been recently shown 
to the non-judicial authority in public procurement dispute resolution.   At the same time 
compliance can be pursued by the industry-related associations, both international and national 
ones, such as FIEC and EIC at the European level and e.g. the Bulgarian construction chamber at 
the national level.  In my research project I will look at compliance from the point of view of the 
national legal culture in construction contract law and the understanding of the principle of the 
rule of law in order to understand how the gaps of non-compliance can be covered and prevented 
in the future. 
The theory of Europeanization is closely connected with the theory of legal transplants, especially 
after the two enlargements of the EU of 2004 and 2007.  Since the term was coined in the 1970s 
by Watson74, the theory of legal transplants has continued to develop without stop.  And, although 
Teubner suggested that “legal irritants” would better explain the processes associated with “the 
transfer of legal rules from one country to another”75, Teubner’s term has not become as popular 
as Watson’s.   
The debate on legal transplants has been divided into “culturalists” and “transferists”, with the 
former claiming that law as a cultural phenomenon cannot be transplanted or transferred into a 
different cultural environment, the latter supporting the possibility of such a transfer76.  There has 
already been a proposal to contemplate on a Grand Transplant Theory, covering both 
approaches77, and a protest that such a theory is simply impossible78.  In our case it would be 
interesting to consider the Soviet legal culture as a transplant which got so rooted in the legal 
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cultures of the nation states that it is difficult to eradicate it even though economically it has 
proven to be stillborn. 
As it was suggested by Foster79, the complexity of legal transplants requires that they be carefully 
explored in terms of their effectiveness depending on their type and the environment in which 
they are inserted.  This leads us to the theory of construction contract law which cannot boast 
having a solid structure since construction law is usually described in functional terms as a branch 
of law related to construction and thus encompassing various elements of other branches of law 
from land law and environment law to aviation law and commercial law. Besides, being heavily 
regulated by the state, construction law has always been one of the most public spheres of private 
law.  Nonetheless there have been attempts in substantiating the theory of construction contract 
law.  
In contract law the theory of Europeanization has been recently applied in order to understand 
and explore the future of the European contract law.  Miller and Twigg-Flesner understand 
Europeanization in three main ways: the elaboration of contract law principles and norms at the 
European level, the change of the national contract laws under the influence of the EU law and the 
harmonisation of contract law with the EU80. All those three ways fit quite well into the theory of 
Europeanization given by Howell and summarised above.  
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Chapter 3. Theory of construction contract law 
 
In this chapter I will give a brief overview of construction contract law in Russia, Bulgaria and 
Romania with its recent developments related to the accession of Bulgaria and Romania to the EU 
and approximation of the Russian legal system with that of the EU. This chapter will be divided 
into three sections respectively: the first section will be dedicated to Russia, the second one to 
Bulgaria, the third – to Romania. 
Since this thesis is written in English, it makes sense to define the key terms of this chapter as they 
would be defined by an English speaker.  John Uff, one of the most prominent English legal 
scholars in the sphere of construction law, has recently pointed out that “the term "construction" 
comprehends any form of building or assembling, but is usually confined to the creation of, or the 
carrying out of work to or in connection with, immovable property”.  In his opinion, “construction 
embraces the carrying out of both building and engineering works”. Therefore, “the term 
"Construction Contract" includes both "Building Contract"' and "Engineering Contract", which will 
have particular characteristics depending upon the technical subject matter of the contract under 
consideration. Building usually indicates a structure intended for occupation whereas engineering 
will embrace any form of construction, which need not be static.”81 
It would probably be easier to write about Russian, Bulgarian and Romanian law in French or in 
German – definitely easier in French for Romanian law for obvious reasons of genetic proximity of 
the two languages, and maybe still a bit easier in German for Russian law since the current Russian 
Civil Code was drafted under a significant influence of the German BGB. However it would not be 
as challenging as to write about the three legal cultures in English, which is not only the language 
of the common law, but also the language of a more distant legal system and culture which had far 
less influence on the legal cultures and systems of Russia, Bulgaria and Romania. 
Writing in English about construction law and construction contract law in post-soviet countries is 
just as challenging as writing about their law in general.  It may be assumed that the sphere of 
industry that is related to erection of buildings, construction of roads and transport facilities, etc., 
should be governed by some typical law and that this law should be more or less universal around 
the world since the core activities related to construction do not differ much, no matter whether 
they are performed in Europe, in Asia or in Australia. Nevertheless, although having certain 
similarities in its contents, the law governing those activities is perceived from the doctrinal point 
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of view rather differently in the UK, the US (if we take the two major English speaking 
communities) and the post-soviet countries.  
This is important for the understanding of local practices and procedures, just as it is important to 
remember that although two different languages may have very similar words for a rather 
common notion (“mother” will be a good example), the connotations attached to those words will 
vary significantly (in Russian, e.g., the high rhetoric of the Motherland is directly linked to the 
“mother”, not to the “father” as in German Vaterland, and while there is in Russian a word derived 
from the “father” to denote a similar notion, it is more rarely used and a different set of allusions).  
The same can be observed in construction.   
The “engineer” or the “architect” are two good examples, both play key roles in a construction 
project and both those words sound very similar to their English equivalents in Russian, Bulgarian, 
and Romanian.  Nonetheless their powers, rights and obligations will differ depending on the 
country, the law and the type of project.  Moreover, in Bulgaria82 and Romania83 Architect and 
Engineer are professional titles with a status similar to that of Dr, while in Russia there are no such 
titles at all. 
Another difficulty lies in the status of Construction law as a legal discipline in Russia, Bulgaria and 
Romania.  Construction law and construction contract law in the English-speaking legal discourse 
represent two well-formed areas of law with its core cases and terms, with its own legal doctrine – 
in the US, for example84, while in Russia, Bulgaria and Romania these two legal areas are diffused 
and dispersed, and need to be put together like a mosaic consisting of bits and pieces of various 
size and shape and colour.  Unlike Baurecht  in German-speaking legal circles or Bouwrecht in the 
Dutch legal discourse, in Russia and Bulgaria construction law is still considered to be out of the list 
of proper self-sufficient legal disciplines and in Romania construction law is only emerging as a 
legal discipline following the French example of being the twin brother of urban and regional 
planning.  
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The legal academic discourse in Russia, Bulgaria and Romania does not have a long-standing 
tradition of education or research in construction law.  This area of law has been viewed as rather 
a mass of legislation related to construction than a proper subsystem of law with its own institutes 
and principles.  Moreover, certain legal scholars in Russia still consider construction law to be an 
institute within the so-called “commercial”85 or entrepreneur law86.   
Such an approach may result from the overall doctrine of civil law as virtually all encompassing 
area of law, except the spheres that are exclusively public and are directly controlled by the state, 
i.e. public law.  With this approach construction contract is nothing but a type of “works contract” 
and does not deserve its own area of law.  It also fits quite well into the old soviet picture of the 
areas of law where agrarian law was present, for example, as it regulated “agrarian relations”, but 
there was no place for construction law, because either it was thought that there were no specific 
construction relations (they were probably thought of as a type of contractual relations and 
contract law did exist after all) or it simply did not sound right. 
Here we face another problem of our topic that may be lost in translation.  For in the English-
speaking legal academic discourse there are at least three visions of legal studies as an area of 
human intellectual activity: legal scholarship as a science87, legal scholarship as not a science88 and 
legal scholarship vs legal science (as study of legal texts vs proper theory of law89).  In Russia, 
Bulgaria and Romania legal studies are a science, called jurisprudence (or юриспруденция to be 
more exact, which sounds very similar to jurisprudence, but covers practical legal studies as well 
as the studies of the theory of law) or juridical science (in Romania’s case).  This has a major 
impact on the legal culture and legal profession in those countries because the distantiated 
theoretical approach and the vision of law as more of a scientific exercise than of a practical tool 
results later in hasty court decisions lacking proper consideration of specific professional 
background such as that of construction industry. 
In English when we speak of construction, we need to keep in mind that even in Euro-English it has 
acquired a legal definition. With the issue of the DCFR, “construction” became “services to 
construct a building or other immovable structure, or to materially alter an existing building or 
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other immovable structure, following a design provided by the client” or by the constructor90.  The 
WTO Agreement on Government Procurement signed by the EU distinguishes between 
“construction services”, “architectural services; engineering services and integrated engineering 
services, urban planning and landscape architectural services; related scientific and technical 
consulting services; technical testing and analysis services”, and “management consulting services 
and related services”91.   
However in all three countries in question construction contracts are thought of as a special type 
of works contracts whose legal nature is different from services since works must have physical 
results.  Such understanding of construction contracts in Russia, e.g., leads to the situation that 
even service contracts in construction are expected to have some kind of physical results – a 
report being one of the most welcomed options. 
It should be noted that it is easier to compare the understanding of a construction contract in 
English with its understanding in Romanian as the latter is closely related with Latin and French 
and most legal terms in English are either derived from French or Latin borrowings. So the 
Romanian term for a construction contract “Contract de antrepriza constructii”  will have at least 
two words sounding similarly to the English terms.   
It will be more difficult to compare the English terms with the Bulgarian ones because there are 
mainly Slavonic roots in the terms used in this sphere in legal Bulgarian, apart from “Инженеринг” 
(Engineering) which was borrowed from English relatively recently.  At the same time it should be 
borne in mind that both Romanian and Bulgarian legal systems share a common background of 
socialist planned economy in the sphere of construction industry and the ideas that lie behind the 
notions of construction contracts of various types still have the burden of a heavy state regulatory 
mechanism related to construction activities. 
Besides when we use English to describe foreign legal systems and cultures, we should remember 
the important role of case law for the theory of law in English and when we speak of construction 
contracts, we cannot disregard the judicial definitions given to them, such as the one cited by John 
Uff: “ ... an entire contract for the sale of goods and work and labour for a lump sum price payable 
by instalments as the goods are delivered and the work is done”92.  There are no officially fixed 
judicial definitions for construction contracts in Russia, Romania or Bulgaria, but there are a 
number of statute definitions in all three countries.  I will start my overview of construction 
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contract law in those countries with the statute definitions of construction contracts in order to 
show how the legal institution of construction contract is understood there. 
C.E.C. Jansen, one of the most prominent European legal scholars in construction contract law, 
proposed a theory of building contract law based on the phases of the contract implementation93.  
The three main phases were derived from the three stages in the Maturin report: preparation, 
construction and use of completed works94.  The main phases were then subdivided into 
subphases and both levels were associated with legal principles significant for the main and sub-
phases.  Jansen gave a very broad picture of construction contract law, noting the different 
approaches to this area of law in Germany and France.   
In Germany the distinction between the public and private construction law is much more 
emphasised95 while in France this delineation is not so strong.  This absence of rigidity can be seen 
even in the books of one author, e.g. M. Faure-Abbad states in one of her books that construction 
law is a branch of private law96, and her other book that construction law draws essentially from 
private law, except for the cases where construction legal tools are public contracts97.  In this 
respect one has to bear in mind that in the French legal tradition there are two terms and spheres 
which can be related to construction law in English, i.e. droit de la construction and droit de 
l’urbanism, the latter was referred to as “construction law: public law” in English by Jansen98.  A 
similar distinction was borrowed by the Romanian legal tradition which has been strongly 
influenced by the French law since the Civil Code of Napoleon.  In Bulgaria and Russia, due to their 
legal terminology, construction law has encompassed all areas of construction whether private or 
public with a clear prevalence of public regulation for both sectors of construction industry.   
In fact construction law represents such an enormous body of legal instruments that it is difficult 
to build a private law theory of construction law.  At the same time, as was fairly noted by T. 
Stipanowich, “although the law relating to building design and construction cuts across the entire 
legal spectrum, construction law is first and foremost the law of contracts”99.  Stipanowich did not 
offer any theory of construction law as such, but his vision of construction law as a transactional 
system can be used for theory construction.  In his rather extensive article Stipanowich, first of all, 
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drew up the line between the internal (written agreements, standard contracts) and the external 
(public laws) rules.  Secondly, he distinguished between the primary (contractors, design 
professionals, and purchases/owners) and the secondary (lawyers, scholars, industry-related 
associations, and conflict resolution bodies) actors.  Thirdly, Stipanowich separated residential 
construction from the rest of the construction industry, calling it the “other”100 construction 
industry.  This is true, especially considering the law and regulations used for residential buildings.   
Construction contract law is usually considered in functional terms as actualisations of various 
categories of private law in construction contracts (damages, liability, etc.).  However these 
actualisations largely depend on the system of construction contract law in a given legal 
environment or country.  It may make more sense to base the theory of construction law on its 
institutions, rather than phases in construction, and to analyse the institutions on which a 
construction contract is based, rather than its stages or phases, since such general phases as 
“preparation, construction and use of completed works” can be found in any type of works 
contract while such institutions as the building/construction permit, design (with its various 
scopes: preliminary, detailed/ working, etc.), Engineer/ Consultant, acceptance, taking over, etc. 
can only be found in a construction contract. 
 
Europeanisation of construction contract law in Russia 
 
In Russia construction law is a vast terrain where the Civil Code occupies only a small corner as 
compared to other legal acts.  The Civil Code of the Russian Federation has been recently 
amended with the inclusion of the principle of good faith in its Art. 1 as one of the basic principles 
of the Russian civil law101. Now “the participants of legal relations” must act in good faith and no 
one has the right to benefit from their unlawful or male fide behaviour.  This is not a complete 
novelty in the Russian Civil Code.  Previously this principle was “hidden” in Art. 6 behind the 
situation where it was impossible to use legislation by analogy, then the rights and obligations of 
the parties were to be defined on the basis of “the general principles and sense of civil legislation 
(analogy of law) and the requirements of good faith, reasonableness, and justice”102.  However 
courts of law used this principle quite well before this amendment103.  Apparently this amendment 
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is another reminder to those who need explicit legislation to rule their behaviour just as it was in 
the Soviet Union. 
The chapter of the Russian Civil Code covering the construction contract as such contains four 
other sections related to construction contract.  They are general provisions on the works 
contract, provisions on the household works contract, provisions on design and survey contract, 
and provisions on works contract for state and municipal needs. This close relation is also reflected 
in the theory of law which does not classify design law in Russia into a separate branch and there 
is no fixed term to define this area of law as such. A similar approach can be found in both Bulgaria 
and Romania, and although theories of European design or architect law have emerged in 
Europe104, design law has not yet established itself as a separate branch in the theory of law. 
The chapter of the Civil Code related to construction contracts only provides a very basic 
framework for the regulation of contractual relations between the parties in a construction 
project. In total, construction contract law in Russia, just as in Bulgaria and Romania, can be seen 
as a building standing on three whales floating in the sea of technical standards and norms.  The 
main central whale will not be the Civil Code, however, but the Urban Development Code which 
plays a much bigger role in large construction projects.  It is in this code that all participants of a 
construction project are defined as well as their functions. What is even more important the term 
“construction” itself is defined here just as all other activities related to construction, such as 
“reconstruction” which in fact stands more for refurbishment, rather than demolition and re-
creation of a building.  It is useful to know exactly what is meant in Russian by all those terms 
which although may sound very similar to their English pseudo-equivalents like “reconstruction” 
above or territorial planning, e.g., will have their own legal contents. 
The third whale holding the building of construction contract law in Russia is the public 
procurement law which has recently been revised in view of creating a Federal Contract System 
for public procurement purposes.  It was suggested that a library of standard contract conditions 
be compiled for this system, including the FIDIC standard contract conditions for construction 
projects. However so far little has been done in this direction. The FIDIC contract conditions are 
mainly used in projects initiated by either foreign investors or the European banks. Nevertheless in 
terms of contract law Europeanisation, or approximation as its Russian variant105, is more likely to 
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take place on the two sides of the island of construction contract law which are the civil code and 
the public procurement law not in the centre, where the urban development code lies, for the 
urban development legislation is core of the bureaucratic system in construction industry and it 
will not yield easily to foreign influences. 
One inevitable direction of Europeanisation or approximation of the Russian law is represented by 
the technical standards and the legislation related to them. The Law on Technical Regulation of 
Russia provides for the use of Eurocodes in those areas which have not been covered by the 
relevant federal laws titled “Technical Regulations”, and the development of those federal laws 
has been notoriously slow so far. 
Europeanisation of construction contract law in Bulgaria 
 
Until recently the theory of construction contract law in Bulgaria did not receive much attention.  
In 2012 the first proper dissertation and monograph on this topic appeared since 1963106.  Soon 
after that two more monographs were published107, but there have been no comparative studies 
in English so far.  The risky character (aleatority) of construction contracts was seriously 
considered by Dimitrov in his dissertation and other writings108.  This makes one wonder whether 
such perception of construction contracts is a characteristic feature of Bulgaria as post-Ottoman 
country where the rule of law is perceived in a particular way109.   
The duality of law with its division into ius and lex or право and закон in Bulgarian and in Russian 
has resulted into the perception of law in its legislative form as something bendable, which has 
found its way in the proverbs comparing lex to a narrow gate in an open field in Bulgarian110 (only 
fools will use it) and to a horse cart in Russian (it will go the way one steers it).  All these 
peculiarities are, of course, fruits of the experience of long periods of absolutism in the history of 
the two nations.  Nowadays the situation is changing for the better in terms of respect of written 
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law.  However as we shall see further much needs to be done to achieve the level of such respect 
comparable to the Western European countries. 
Just as in Russia, in Bulgaria there are three main legal acts related to construction contracts. They 
are the Obligations and Contracts Act (the usual abbreviation in Bulgarian can be transliterated as 
ZZD), the Spatial Planning Act (the usual abbreviation in Bulgarian can be transliterated as ZUT), 
and the Public Procurement Act (the usual abbreviation in Bulgarian can be transliterated as ZOP). 
And just as in Russia the ZZD provides a very basic framework for all works contracts. They are not 
even divided into the four types as in the Russian Civil Code. The ZUT also defines basic concepts 
of construction activities, and has been used by the Bulgarian construction industry 
representatives to object to the official introduction of the FIDIC conditions into the industry 
legislation by the public authorities. 
In particular Leonidov111 underlined that the FIDIC conditions do not include the presence of such 
parties as the “physical person exercising technical control on the "constructive" part”, the 
“technical manager” and “provider of machinery and technological equipment”.  As in Russia and 
Romania, the FIDIC Engineer becomes a controversial figure when it comes to the national 
legislation. In general in Bulgaria the "Consultant" performs the functions of the Engineer, but it 
has a different name in the national legal system. However it is not such a big problem for public 
procurement projects and tenders are simply announced for the role of consultant (“Engineer” in 
the FIDIC conditions – is a usual caveat in the brackets).  The real problem is caused by the turn-
key FIDIC conditions which do not include either the Engineer or the consultant in its Bulgarian 
form. 
Another issue which may prove to be a problem, as noted by Leonidov, is that the date of 
completion in FIDIC conditions is the date on which the Contractor hands over the completed 
works to the Contracting Authority. According to ZUT, this should be marked by signing of a 
document whose template is contained in Annex № 15 to Ordinance № 3 which is one of the key 
procedural legal acts related to handing-over of completed construction works. 
In accordance with ZUT, after completion of construction works, the investor, the contractor, the 
designer, and the building surveyor should produce an act to certify that the construction is 
executed according to the approved investment projects, certified as-built documentation, 
requirements for works under ZUT and the conditions of the contract.  This act should be 
accompanied by the protocols of successfully conducted tests of machinery and equipment. With 
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the issuance of this act the construction works are handed over from the contractor to the 
employer. This act is the basis for the final report which must be produced by the person 
exercising construction supervision, and it proves that the contractor has fulfilled its obligations 
under the construction contract.  
The obligations of the contractor under the rules of FIDIC are not considered fulfilled until the 
Engineer issues a performance certificate, stating the date on which the contractor fulfilled his 
obligations under the contract.  The performance certificate should be issued within 28 days after 
the latest of the deadlines for defects notifications or as soon as the contractor has submitted all 
documents and completed and tested the whole site and eliminated all defects.  
However in Bulgaria, just as in Russia, the final stage of any large construction project will be 
linked with state commissioning, i.e. checks and acceptance of the completed construction works 
and issuance of a permit for their official use. In Bulgaria this permit is issued by the Directorate 
for National Construction Control, under the terms and conditions set out in Ordinance № 2 of 
31.07.2003 on commissioning of buildings in the Republic of Bulgaria and the minimum warranty 
periods for finished construction works, facilities and construction sites. The head of the 
Directorate for National Construction Supervision (NCSD) or person authorized by him will issue a 
permit for use of the finished construction works based on the final report drawn up by the person 
exercising construction supervision and protocol following form #16 establishing the suitability of 
the construction works for use, issued by the State Acceptance Commission with an authorization 
for issuance of the use permit. This state commissioning procedure does not allow inserting the 
date of completion as the date of commissioning in the FIDIC contract conditions since ZUT does 
not regulate the time terms between the drafting and signing of the permit documents.  
One other peculiarity of the Bulgarian construction practices is the role of the designer in relation 
to the Engineer in a FIDIC contract.  According to ZUT and ordinance № 3 the designer (consultant) 
may send his decision to the Engineer, and the Engineer is obliged to execute it, which may 
contradict the terms of the contract signed under the FIDIC rules. 
FIDIC rules do not define disputes. In most general terms, a dispute is failure to reach agreement. 
Disputes, according to FIDIC rules, may be settled through negotiations to reach an amicable 
settlement, by an independent expert, by DAB, or through court of arbitration.  ZUT (Art. 45), 
however, requires that for all outstanding issues in connection with the conclusion, performance 
and termination of public procurement contracts the provisions of the Commercial Law and the 
Law on Obligations and Contracts be applied. 
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There are no standard contract conditions for construction contracts in Bulgaria, apart from the 
FIDIC112 Conditions officially translated in Bulgaria for public procurement purposes following the 
2007 revision of the Bulgarian Territory Development Act, which is one of the key legal acts 
related to construction in the country.  The FIDIC conditions have been regularly used for public 
procurement in Bulgaria before and after the issuance of their official translation in Bulgarian, 
although in 2011 the Bulgarian Ministry of Regional Development published a report saying that in 
2000-2006 the use of FIDIC conditions in Bulgaria in public procurement projects created more 
problems than provided easier solutions and facilitated the project implementation.   
A recent comment from the Director of the Operational Programme on Transport, which is 
implemented in Bulgaria under the EU Regional Development and Cohesion Funds, in her 
interview to the official journal of the Bulgarian Construction Chamber ran along the line that the 
FIDIC conditions when adapted to the Bulgarian legislation show good results in project 
implementation, but may be too difficult to control sometimes, and since Bulgaria had become a 
Member State in 2007 it does not have to use “this standard” anymore113.   
In fact the presence of this foreign element in Bulgarian construction contract law has not caused 
any significant turmoil amongst the industry operators.  There were some opinions expressed 
about the incompatibility of the FIDIC conditions with the Bulgarian commissioning procedures 
and there were reports on problematic project implementation some years ago, but in general the 
situation with the use of FIDIC conditions in Bulgaria seems to have settled down nowadays, which 
cannot be said about Romania, and I will address this issue in the next section. 
 
Europeanisation of construction contract law in Romania 
 
Overall the current legal framework of Construction Contract Law in Romania resembles that of its 
post-communists neighbour, Bulgaria, with the exception that the Romanian construction contract 
legal terminology is based on the French and Latin roots.  This exception – at the same time – may 
have certain impact on the perception of the roles in a construction contract by its parties.  The 
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Employer is called “beneficiar”, which alludes to the receiver of a good, and the Contractor is 
called “antreprenor” which reminds the party that it is a business entity first of all.  
Besides the Romanian law can boast of its own Civil Code, largely based on the Napoleon Code, 
but significantly updated lately with the help of international experts, including those from 
Quebec.  During the communist period the old Civil Code of 1864 was still widely used. However 
the Soviet paradigm of contractual behaviour is quite common nowadays, especially in 
construction and public procurement projects where the contracting authorities often tend to 
overuse their dominant status. This can be shown well by the history of adoption of the FIDIC 
conditions by the Romanian Ministries for public procurement projects. 
In 2002 the European Commission in its ISPA114 Manual advised candidate states to award 
construction contracts in public procurement projects on the basis of the FIDIC books. By that time 
the FIDIC books had already been fairly well known in Romania. The climax of the process of the 
Europeanization of the construction contract law in Romania, in my opinion, happened in 2008 
when a joint Order of the Ministry of Transport, Finance and Public Works introduced the 
mandatory use of three FIDIC books (Red, Yellow, and Green) for public procurement in 
construction115. All those numerous projects in construction that were implemented under the 
aegis of the EBRD between 1996 and 2008 were also tendered using the FIDIC conditions of 
contract following the procurement policy of the bank. However there had been no statutory 
requirement for such standardised tendering and contracting. 
Although FIDIC was meant to be and now is a truly international organisation, with regards to the 
development of the books it was heavily influenced by the experience of the British engineers. In 
the international construction community it is a well known fact that the first editions of the FIDIC 
conditions of contract were slightly revised versions of the fourth edition of the ICE116 conditions 
of contract117.  
There are certain advantages in such legacy. Despite the fact that the FIDIC books are real books 
(each about 100 pages long, which are only the general conditions for the contract; one will also 
have to take into account the hundreds of pages of particular conditions, including the technical 
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specifications and bills of quantities and drawings) and would probably look frightening to many 
construction contractors coming from civil law jurisdictions, the books are based on the practical 
common law approach of describing all relevant details within the text of the contract agreement.  
At the same time FIDIC conditions of contract could still be criticised as foreign interventions since 
they are largely based on concepts and principles of common law and international business 
practice which are not yet deeply rooted in the Romanian legal system and culture.  One of such 
concepts is the notion of reasonableness. Whilst in the common law and even some civil law 
jurisdictions this concept has become a popular legal criterion, in the Romanian law it is still more 
of an exotic bird.  
Officially the problems were voiced by the European Construction Industry Federation (FIEC) and 
the European International Contractors (EIC) in their Joint Statement of FIEC and EIC on Sound 
management of EU Structural & Cohesion Funds and Public Procurement addressed to the 
European Commission in 2011118. The statement underlined that the legal principles, identified in 
the EU Financial Regulation EC No. 1605/2002, in particular those of “effectiveness, efficiency and 
economy of operations” and “adequate management of the risks relating to the legality and 
regularity of the underlying transactions”, and the provisions of Directive 2004/18 on public 
procurement, requiring sufficient accuracy of information, provided by the public contracting 
authorities at the tender stage, in order to allow the bidders to form a fair price for the contract, 
were “systematically not respected in Romania”. 
During the following year FIEC and EIC continued to discuss this matter with the EC and issued 
their Joint Position Paper on the Use of Fair Contract Conditions on Infrastructure Projects, co-
financed by the EU Structural Funds119.  In this paper it was proposed that draft Regulations 
COM(2011)615 and COM(2011)665 should be amended with the following requirements: 
“In order to ensure broad and fair competition for projects benefitting from CSF or CEF 
funds, the form of contract used must be appropriate to the project’s objectives and 
circumstances. Contract conditions should be drafted so as to fairly allocate the risks 
associated with the contract, with the primary aim of achieving the most economic price 
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and efficient performance of the contract. This principle applies irrespectively of whether 
national or international standard forms of contract are used”. 
Eventually these requirements were inserted (although in a slightly revised version) into the final 
text of the draft Regulation COM(2011)665 which entered into force on 1 January 2014 as 
Regulation (EU) No 1316/2013 establishing the Connecting Europe Facility.   
Nevertheless certain cases, related to public procurement procedures and heard by the Romanian 
National Council for Resolving Complaints (CNSC) early this year, indicate that these requirements 
seem to be unknown to the contracting authorities in Romania. The Council was given the status 
of a legal body with administrative and juridical functions on 1 January 2007, and so, in the 
opinion of the Council, “Romania complied with one more commitment assumed in the process of 
cohesion to the European structures”120. The main competence of the Council is to resolve 
complaints filed against tender procedures in public procurement. However the results of the 
Council’s work tend to be more in favour of the public contracting authorities than in favour of the 
complaining bidders, which is confirmed by recent studies made by the Romanian legal scholars in 
this field121. 
In general the problems related to the unorthodox use of the FIDIC conditions of contract by the 
state authorities in Romania indicate that in public procurement construction contract law the 
understanding of the principle of the rule of law is closer to simple legality and such facets of the 
rule of law as legal certainty, consistency and predictability are not yet fully presented in the 
sphere of public procurement.  Moreover the principle of the prohibition of arbitrariness of the 
executive powers, underlined in the new EU Framework to strengthen the Rule of Law, has been 
challenged. 
There were numerous discussions related to foreign concepts and ideas sprouting in the Romanian 
legal system in the autumn of 2011 when the new Romanian civil code was about to come in 
force. In particular, it was noted that the new code was “peppered” with the term “reasonable 
time” although it contained no clear definition for that122. However it was also fairly noted that the 
new civil code was a step forward towards the approximation of the Romanian legal culture with 
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the Anglo-Saxon one since the new civil code was strongly influenced by the civil code of 
Quebec123. 
In 2009 a Romanian legal firm, Ratiu&Ratiu, – under the aegis of the Ministry of Regional 
Development of Romania – prepared an extensive study of the FIDIC conditions as they were used 
at that time by the state authorities of Romania124. It should be noted here that the joint Order of 
the Ministry of Transport, Finance and Public Works introduced the mandatory use of three FIDIC 
books (Red, Yellow, and Green) for public procurement in construction, mentioned above, was 
only in effect till May 2009.  
The report issued by Ratiu&Ratiu referred to the inconsistency of the translated FIDIC books with 
the legal acts on public procurement. This kind of inconsistency was not caused by the lack of 
adequate equivalents in the Romanian legal language. Apparently it was a consequence of 
insufficient harmonisation of the new standard contract conditions with the legal acts on public 
procurement, in particular Governmental Orders No. 34/2006 and 925/2006125. 
Such inconsistency revealed a major drawback in the definition of one of the key elements of any 
construction contract which are the specifications, detailing the scope and particularities of the 
work to be done under the contract. The problem highlighted by Ratiu&Ratiu mainly related to the 
discrepancy in the definition of the specifications as such in the new FIDIC standard conditions and 
Governmental Order No.34/2006, where the term ‘specifications’ was explained in much more 
detail.  
At the same time Ratiu&Ratiu did not mention that in the Romanian translation of the FIDIC 
books, endorsed by the ministries, the specifications “explained” or “described” (expliciteaza) the 
works, but did not specify them as suggested in the original. While the official translation of the 
FIDIC contract terms produced by FIDIC is in this respect much closer to the meaning of the English 
text, saying that the specifications “indicate the characteristics of the Works in a precise way” 
(indică în mod précis caracteristicile Lucrărilor). 
In their conclusions and recommendations at the end of the report Ratiu&Ratiu gave a positive 
opinion on the introduction of the FIDIC standard contracts in the Romanian legislation as, in their 
view, it would “contribute to efficient management of public funds” and has an important role in 
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terms of internationalisation of contractual relations in the context of the structure and dynamics 
of the global economy126. 
However, as the report of Ratiu&Ratiu was mainly concentrated on the differences between the 
FIDIC contract conditions and the Romanian legislation and not vice versa, it did not include 
comments on the effect of the revisions made to the FIDIC conditions following the Romanian 
legislation and affecting certain basic concepts of the former. Such as the replacement of the 
‘taking-over certificate’ with ‘taking-over minutes upon completion of the works’, which are “the 
minutes issued and signed in accordance with the Applicable Laws by a taking-over commission 
appointed by the Employer, at the Engineer’s request, recommending or not the taking-over of 
the Works, Section or part (as the case may be) by the Employer under Clause 10.”127 This means 
that the role of the Engineer in the taking-over process is outweighed by the presence of the 
Employer and the commission appointed by the latter following a formal request from the former.  
The role of the Engineer is further diminished by an insertion into Sub-Clause 3.1 of both Red and 
Yellow Books, obliging the Engineer to obtain a specific approval of the Employer for issuance of 
all taking-over certificates, the performance certificate and instructions or approvals of all 
variations. Thus the role of the Engineer rolled back to the soviet style paradigm where he was a 
mere representative of the Employer on site. 
As we can see the first round of adoption of the FIDIC conditions of contract was not a great 
success. The order which introduced their mandatory application for public procurement had been 
in force for less than a year. Its abrogation was not explained by the government. It may have 
been caused by the decline in the construction industry which went down by 17% as compared to 
2008 128  and smaller hopes for foreign investment. Although some construction specialists 
suggested that the abrogation was a result of difficulties related to translation, interpretation and 
adoption of the FIDIC conditions as foreign rules and practices, combined with incompatibility of 
certain provisions of the FIDIC books with the Romanian legal system129, I am more inclined to 
think of economic reasoning behind this change in public policy as the financial statistics on the 
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allocation of EU funds to Romania coincides with the introduction of the FIDIC conditions in the 
Romanian legislation130. 
In December 2010 the FIDIC books reappeared in the Romanian legislation131.  Early the following 
year the FIDIC general conditions were supplemented with particular conditions issued by the 
Romanian Ministry of Transport and Infrastructure132. Very soon these particular conditions 
caused serious protests from the European construction community.   
The European Construction Industry Federation (FIEC) and the European International Contractors 
(EIC) issued a Joint Statement to the European Commission on 4th May 2011133. The statement 
underlined that the legal principles, identified in the EU Financial Regulation EC No. 1605/2002, in 
particular those of “effectiveness, efficiency and economy of operations” and “adequate 
management of the risks relating to the legality and regularity of the underlying transactions”, and 
the provisions of Directive 2004/18, requiring sufficient accuracy of information, provided by the 
public contracting authorities at the tender stage, in order to allow the bidders to form a fair price 
for the contract, were “systematically not respected in Romania”. 
The statement pointed out the details introduced by the orders, mentioned above, into the FIDIC 
books as adopted in Romania, and briefly described them under the subtitle “Unfair and 
unbalanced contract conditions”. It highlighted the 10% cap on the increase of the contract price 
and the transfer of unquantifiable risks such as ground conditions, fossils, archaeological findings 
and permits to the Contractor. It also mentioned the deletion of the DAB clauses and the 
distortion of the role of the Engineer by imposing on him the duty of obtaining specific approvals 
from the Employer for the payments and certificates of the key milestones of the contract.  
FEIC and EIC stressed that “such unfair conditions, only superficially based on the FIDIC forms” 
would create a situation where the Romanian construction market would lose its attractiveness 
for experienced European contractors and the quality of the works would suffer, which was not 
the aim of the EU, financing the Romanian road projects. In conclusion, FEIC and EIC expressed 
hope that the contracting authority and the Romanian consulting association would be able to 
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convince the Romanian state authorities to use the original FIDIC books, “unflawed by unfair and 
counterproductive particular conditions”.  As a supplement to the statement EIC produced a 
comparative table quoting the controversial sub-clauses from the Romanian version of the FIDIC 
books along with their official English translation and the English original of the FIDIC conditions.  
In particular, EIC underlined that the status of the Engineer had been altered under the Romanian 
version of the FIDIC conditions and advised the Romanian Ministry that FIDIC had never intended 
to create “a self-certifying Employer”.  EIC also indicated that the Romanian revisions to the Yellow 
Book were largely borrowed from the FIDIC Silver Book, which is not considered by FIDIC itself to 
be a balanced set of contract conditions in terms of risks of the parties since it was produced for 
projects with extensive underground works and the Employer has to bear the risks of the 
unforeseen ground conditions and risks related to what may be hidden in the ground.  However 
under the Romanian version of the Yellow Book the Contractor appear to be obliged to foresee 
even the unforeseeable.  
At the same time it is interesting to note that the concerns mentioned above were mainly 
expressed by foreign specialists caring for Europeanization or internationalization of the Romanian 
construction market. There have been no significant protests coming from the local Romanian 
construction contractors.  Moreover, some Romanian scholars supported the policy of the 
country’s public authorities.  In this respect two articles are noteworthy. 
Georgescu in his article, which appeared in spring 2011, but was submitted for publishing earlier 
that year so it only referred to the first round of the FIDIC adventures, made a conclusion that the 
FIDIC rules were more suitable for private contracting, rather than public procurement projects.  
Georgescu underlined that public procurement is based on the “prevalence of the principle of 
priority of public interest” against the principle of the freedom of contract134.  Therefore the public 
authorities being in “disadvantageous position” need a contract better suited for the needs of the 
public sector.  
It is difficult to understand why the skew in the balance of risks responds better to the public 
needs.  Apparently it depends on what we understand under the public needs.  If we consider that 
the public needs are solely represented by the net profit of the public authorities, then we will 
have to accept this argument.  However prevention of arbitrariness of the public authorities – by 
means of introduction of fair conditions of contract, which was meant in the ISPA Manual by the 
European Commission – can also be an important constituent of the public needs since the profit 
of the contractor has an important influence on the salaries of its employees.    
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Another article in support of the polity of the Romanian public authorities was published in 2013. 
Speaking of the complexity of construction contracts and projects the author refers to the lemon 
market of Akerloff, saying that in construction the potential risks for the client is higher135. 
Following the line of this reasoning, the author strongly objected to the position of Gillion on the 
misuse of FIDIC conditions in Romania136, and explained the policy of the Romanian public 
authorities through the need to avoid risks caused by their accountability to the EC for the funds 
spent under public procurement contracts.   
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Chapter 4. Soviet approach to construction contract law in Russia, Bulgaria 
and Romania  
 
Introduction  
In this chapter I will give a review of recent cases related to large construction contracts in Russia, 
Bulgaria and Romania to show how Soviet legal culture is still present in construction industry in 
all three countries. 
Soviet approach to construction contract law in Russia 
 
In order for you to understand better the actions of the parties in the three cases that I will 
present below, I will need to make a small introduction into the history of the project in which all 
these three cases took place. 
The idea of the ambitious project to build a flood protection barrier for St Petersburg the 
“Northern capital” of Russia dates back to the 19th century. However it only became possible to 
come closer to its physical realisation in the late 1960s and the governmental decree to start the 
construction works was signed in 1979. It is worth mentioning here that the construction started 
in the USSR since most of the people who dealt with its completion in 2003-2011 were either 
involved in the first phase of the barrier construction or grew up in communist system. 
The works on the barrier were quite active until 1988 when the northern part of the barrier was 
practically completed and the southern part was just started. Unfortunately, the economic and 
political situation did not favour the project and the works were put to a halt in 1990. In 2000 Mr 
Putin became President of Russia and, coming from the Northern capital and knowing about the 
barrier project quite well, supported its completion as best he could.  
Thus in December 2002 a loan agreement was signed with the EBRD and later with EIB and NIB 
(The Nordic Investment Bank) to finance the barrier completion project, and in 2004 construction 
works were resumed.  
The project included 25km of earth embankment topped by a six-lane motorway, six sets of sluice 
gates, each with 10 or 12 radial gates – a total of 64 gates, 24m-wide, 110m-wide navigation 
opening with a 2,500-tonne steel vertical rising gate, 200m-wide navigation closed with two 
horizontal sector floating steel gates, each weighing 4,500 tonnes, 1.5km-long concrete viaduct 
with a steel lifting bridge with a span of 110m and a 1.2km-long reinforced concrete tunnel. 
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The original plan was to complete the barrier by 2008 (end of Mr Putin’s second term as 
President), but as it often happens in construction – according to Cheops’ law – the official 
completion of the barrier was only recorded in 2011.  
The government of Russia represented initially by the State Committee for Construction (Gosstroy) 
and later by its successor, the Ministry of Regional Development, was the Employer of the project, 
and a local state enterprise, the Directorate for the Flood Protection Barrier, was acting as the 
Employer’s representative on site, the so-called “employer-builder”, which is normal for the 
Russian state procurement practice.  Following the requirements of the EBRD, the construction 
contracts for the completion works were all based on the FIDIC conditions (mainly the Red book).   
The three cases that will follow can be found on the web-site of the Supreme Commercial Court of 
Russia, so the information contained in them is not confidential. The first two cases resulted from 
disputes between the Employer and the Contractor for one of the key sites on the barrier. 
The Contractor was a large construction company, Transstroy, working mainly in Russia. It should 
be noted that the company grew out of the Ministry of Transport Construction of the USSR. 
The last case arose from a dispute between the Contractor mentioned above and one of its 
subcontractors on the same site. The subcontractor was a Russian-German joint venture, 
Autobahn, established in 1995 by Wirtgen GmbH and several Russian road building companies.  
The design documents for the project completion were to a large extent produced in the 1990s by 
the Russian design institutes, especially for the site to which all three cases below are related. 
When the project was brought back to life in 2002, the lenders’ requirements included 
involvement of an independent Designer Consultant whose task was to review and update the 
design following the European standards. The tender for this job was won by a consortium, made 
up of Halcrow Group Limited (UK), DHV (the Netherlands) and Norplan (Norway). Given the history 
of the project, it was quite natural that the consortium signed a subcontract with the design 
company, Lenhydroproject (design institute – in the older times), which lead the development of 
the barrier design by at least a dozen other large specialised companies in the period before the 
project interruption. It made a lot of sense to use the experience of those who already knew the 
project from its very beginning.  
The task of reviewing and updating the design was not an easy one as a lot of reinforced concrete 
structures and steelworks were preserved from the first stage of the project and demolishing or 
scrapping them would have only created additional costs. At the same time many as-built 
documents for the structures that awaited completion had been lost during the uneasy times of 
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political and economic reforms in the 1990s. The absence of proper as-built documents was one of 
the reasons of the unforeseeable ground conditions which resulted in Case 1. 
 
Case 1137: Unforeseeable ground conditions 
 
In this case the Contractor had to go to court with a claim for an extension of time caused by 
several reasons. First of all, the Contractor faced the problem of the unforeseeable ground 
conditions mentioned above which had not been identified either in the tender documents or in 
the design documents provided by the Employer. The Contractor informed the Engineer 
accordingly, following Sub-Clauses 8.4 and 20.1 of the Red Book, and submitted the relevant claim 
for an extension of time, but the Engineer failed to make the necessary determination, thus 
breaching Sub-Clause 3.5, he only informed the Contractor of his intention to address the 
Employer regarding this issue. In order to resolve the problem of the unforeseen ground 
conditions, the Contractor had to purchase and import special equipment, which took 173 days, 
and as the works comprised extraction of large rocks from cofferdams located in the sea, the 
Contractor had to wait for the beginning of the navigation period in the Gulf of Finland and then 
spend 139 days more that what had originally been planned to complete the excavation works 
since it was more difficult to extract the rocks that to excavate regular ground. As a result the 
Contractor became entitled to an extension of the Time for Completion amounting to 312 days. 
Secondly, the Contractor was also entitled to an extension of time under Sub-Clause 8.4 (e) since 
the Employer delayed several payments, which allowed the Contractor to claim for another 
extension by 193 days. 
From the materials of the case one can note that apparently the relations between the Employer 
and the Contractor were not idyllic as 10 days after the original completion date of the works 
under the contract the Employer gathered a meeting and ordered to suspend the works for the 
period of an “inventory check” of the works completed. The Contractor received corresponding 
instructions with a letter from the Engineer and suspended the works following Sub-Clauses 8.8 
and 8.9. As a result the Contractor became entitled to another extension of the Time for 
Completion, amounting to 236 days. However these days were not included in the claim brought 
to the attention of the court. 
Another evidence of complicated relations between the parties to the contract is that they failed 
to appoint the DAB under Chapter 20 of the Contract, and that is why the dispute ended up in 
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court. The court of appeal ruled in favour of the Contractor and extended the Time for Completion 
by 505 days as the Contractor pleaded.  It may be said that the Contractor had tried to mitigate 
the problem, judging from the chronicles of the first two cases. Having lost Case 1 in the court of 
first instance on 22.06.09, the Contractor only submitted his appeal on 12.08.09, received positive 
resolution on 08.09.09 and claimed additional payment on 08.10.09 with Case 2 submission 
below. 
 
Case 2: Liquidated damages under Russian law 
 
Case 2 is in fact Case 1 continued. The Employer refused to pay for the works done by the 
Contractor claiming that there were defects and the completion of the works had been delayed by 
the Contractor. The Employer also considered itself entitled to damages. However the court has 
decided in favour of the Contractor, taking into account the resolution on Case 1 and noting that 
under the Russian law damages must be proven with substantial evidence and the liquidated 
damages referred to by the Employer (or “pre-estimated damages” as they were put in the 
Russian translation of the FIDIC contract conditions used during the drafting of this particular 
contract) are not recognised as such under the Russian law, but are rather close to the concept of 
penalty in the Russian legal system.  
 
Case 3: Delayed payment for completed works  
 
Case 3 is especially interesting as here we find the Contractor mentioned above as the defendant. 
Case 3 arose from a dispute between the Contractor and its subcontractor. The subcontractor 
pleaded that he was entitled to the payment of works (about 650,000 USD) accepted by the 
Contractor under the forms KS-2 and KS-3 (these are in fact old soviet style accounting documents, 
dating back to 1972, but revised in 1999 and still used in construction in Russia, stating which 
works have been completed under the contract during a certain period and their costs. They can 
be used under a contract based on FIDIC conditions, but should not be confused with taking over 
certificates. In Russian their title is “Act of delivery and acceptance of works/services”, which 
usually means that by signing them the Employer accepts the quality and amount of works 
delivered and must therefore pay for the works in full as stated in the form. If the Employer has 
objections, he should refuse to sign the form and state in writing the reason of his refusal. The 
courts interpret the forms as evidence of the delivery of the works by the contractor and their 
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acceptance by the employer. Since the works mentioned above and other works had been 
accepted by the Contractor, the subcontractor also considered himself entitled to the retention 
money withheld (about 4.5 mln. USD) and to the use-of-money interest (about 0.5 mln. USD).   
The Contractor contested those claims by a reduction of the subcontractor’s remuneration for the 
additional works done by the subcontractor (about 2 mln. USD), claiming that the additional works 
had not been agreed with the Contractor, and by LDs of about 2 mln. USD due to delays in the 
completion of the works.  
The court, as it often happens in Russia, started by considering the essential conditions of the 
contract and ruled that the contract had not been concluded since the time for completion was 
not stated properly in the contract (according to the Russian Civil Code, it must be expressed 
either with calendar dates or through an inevitable event).  Therefore the Contractor was obliged 
to pay for the works delivered by the subcontractor as, “according to the Russian Civil Code, Art. 
711, the only grounds for the payment of completed works is the delivery of their result to the 
employer”, and to release the retention money in full. However, since the contract had not been 
concluded, the court found no grounds under the Russian law for the use-of-money interest 
calculated in foreign currency, besides the court decided that the interest as a penalty did not 
correspond to the consequences of the breach of contract and decreased it by half.  
 
Case 4138: Employer’s refusal to pay for the works done by the Contractor 
This is a more recent case involving the use of the FIDIC General Conditions.  This case has been 
referred to in the process of the recent amendment of the Russian Civil Code as an example of 
possible use of the FIDIC standard contract conditions in the quality of ‘business custom’ in the 
Russian legal system. 
It took the Contractor about two years to finally receive a positive decision on his case. In August 
2011 the Contractor filed his lawsuit for the first time.  The aim of the suit was to recover the 
money due for the works done from the Employer.  Only in February 2012 the first decision on the 
case was made. The court rejected the claims of the Contractor as unfounded, but satisfied the 
counterclaims of the Employer who had filed a countersuit to terminate the contract and recover 
damages from the Contractor in an amount exceeding the initial Contractor’s claim.  The alleged 
damages were caused by the need to engage third parties to complete the works under the 
contract. 
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In its decision the court of first instance relied upon the documents presented by the parties to the 
contract.  The Contractor’s documents, confirming the works done, were not in full conformity 
with the requirements of the contract and the standard forms KS-2 and KS-3 used in accounting 
for acceptance of completed works.  These documents were not signed by the Employer which in 
the eyes of the court made them invalid as proof of performance of the works. 
The Employer’s documents, on the contrary, were in full formal conformity with the requirements 
of the relevant legislation and thus were accepted by the court as proof of the Employer’s 
damages as costs incurred to complete the works under the contract with the help of third parties.  
The court also took into account the evidence that the Employer had warned the Contractor 
several times before engaging third parties in the project, but the Contractor had not reacted.  
The Contractor tried to cancel the decision of the court of first instance at the court of appeal, but 
did not succeed. It was not until next year that he succeeded with the cancelation at the cassation 
court.  The cassation court, having considered the complaint of the Contractor, found out that in 
the course of performance of the contract the parties disagreed on the timing and quality of work, 
as well as on admission to the premises and the provision of technical documentation, in 
connection with which the parties actually stopped the execution of the contract.  These 
circumstances led to the Contractor's sending the Employer KS-2 and KS-3 form acts (acceptance 
certificates) for works actually performed. The Employer refused to sign them and sent his 
objections to the Contractor. Agreeing with the observations of the Employer, the Contractor sent 
him revised KS-2 acts. As the Employer refused to sign the documents again and did not pay for 
the works done the Contractors filed a lawsuit to recover the money due from the Employer.  The 
Employer, in turn, referring to a unilateral change in terms of the Contract by the Contractor, 
failure and poor performance of the work, which resulted in the need to involve a third party for 
the completion of the works, filed a counterclaim to terminate the contract and recover damages 
from the Contractor. Having checked the legality of the contested judicial acts, the court decided 
to cancel them and to send the case for a new consideration at the court of first instance on the 
following grounds. 
According to Art. 2 of the Contract, its integral parts were as follows: the cost estimate, the offer 
of the contractor, the particular conditions of the contract, the work schedule, the working 
documentation (drawings, specifications) with a stamp for the performance of work, as well as 
Annex 3 - General Conditions of the International Federation of Engineers Consultants (FIDIC). In 
this case, the parties, including the text of the General Conditions into the Contract, agreed to 
their use. Therefore, the provisions of the model contract could be applied to the extent not 
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inconsistent with the norms of legislation of the Russian Federation, and taking into account the 
other conditions of the contract. 
In accordance with Art. 7 of the Law of the Russian Federation of 07.07.1993 N 5338-1 "On 
International Commercial Arbitration" arbitration agreement is an agreement of the parties to 
submit to arbitration all or certain disputes which have arisen or may arise between them in 
respect of any particular legal relationship whether contractual or not. An arbitration agreement 
may be in the form of an arbitration clause in a contract or a separate agreement.  Based on the 
requirements of the subject to the counterclaim, the Employer actually requested to apply the 
consequences of violation of the contract conditions by the contractor (Art. 11 of the General 
Conditions), and appealed to the Court of Arbitrazh.  
However, the General Conditions contain a clause whereby disputes are considered in arbitration, 
formed in accordance with the Rules of Arbitration of the International Chamber of Commerce, 
but the question about the possibility of the dispute resolution outside the court of arbitrazh and 
its jurisdiction had not been considered by the courts in this case.  As stated in the resolution of 
the Plenum of the Supreme Court and the Supreme Commercial Court of the Russian Federation 
of 01.07.1996 N 6/8 "On certain issues relating to the application of the first part of the Civil 
Code," disputes on the amendment or termination of the contract may only be considered by the 
court if the applicant provides evidence supporting that it has taken measures to resolve the 
dispute with the defendant (Sec. 2, Art. 452 of the Civil Code). The General Conditions in this 
respect provide for mediation, which is obligatory for the parties, as well as a period longer than 
15 days under the Russian law for consideration and sending requests to terminate the contract. 
The court of first instance accepted the plea to terminate the contract, but without the evidence 
of compliance with pre-trial dispute resolution procedure. The courts of both instances failed to 
consider the possibility of resolving the dispute through the pre-trial dispute resolution procedure 
in accordance with the General Conditions. Moreover, the court of appeal ignored the 
Contractor’s argument of non-compliance by the Employer with the dispute resolution procedure, 
contained in the complaint. 
The cassation court held that such procedural violations entail abrogation of judicial decisions and 
referral of the case back to the court of first instance.  In reconsidering the case the court of first 
instance was also instructed to check the argument of the complainant about the absence of the 
necessary technical documentation for the production of works, but taking into account the 
nature of the works, and possibly business practices contained in the General Conditions. Besides 
the court of first instance was to compare the work done by the contractor, with the work 
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performed by the other contractors engaged by the Employer to complete the work under the 
Contract, and, accordingly, the validity of the inclusion of these costs by the Employer in its 
damages.  Only at this stage it was advised to the court of first instance to evaluate the arguments 
of the Employer and the Contractor, to request the full text of the Contract with Annexes and 
check compliance with the Code of Arbitrazh Procedure. 
However the new court of first instance rejected the initial suit and left the counterclaim without 
consideration.  Disagreeing with the decision, the Contractor filed an appeal, and only at this stage 
the court of appeal finally considered all details of the case and ruled in favour of the Contractor.  
It turned out that there had been a conflict between the Employer and the Contractor and the 
Employer gave the Contractor instructions to free the site.  The Employer also delayed the delivery 
of necessary technical documents with the stamp “ready for works”.  The third parties engaged by 
the Employer did not work on the same site as the Contractor and were not used to rectify defects 
in the works completed by the Contractor, but performed different types and volumes of works.  
All these details could have been discovered by the courts of previous instances if they had 
required additional information and looked attentively into the documents presented by the 
parties before making decisions on the case.  This case tells a lot about how formal the approach 
of the court can be in Russia nowadays, which is the legacy of the state controlled judiciary system 
of the Soviet period. 
Soviet approach to construction contract law in Bulgaria 
 
In Bulgaria, besides courts of law, compliance with the EU public procurement law in construction 
is monitored by the National Commission for Protection of Competition and by the Bulgarian 
Construction Chamber: the former deals with complaints as a pre-judicial body, but does not 
gather statistics relevant for construction only and does not evaluate the actions of the 
contracting authorities; the latter monitors the procurement tender process in construction 
industry and gathers statistics relevant for construction only, evaluating the actions of the 
contracting authorities.   
It should be noted that according to the monthly reports of the Construction Chamber, starting 
from October 2012 till April 2014, the arbitrariness of the public contracting authorities in the 
public procurement tendering process was regularly decreasing, which may be due to the 
presence of such independent non-governmental monitoring body as the Construction Chamber 
and its activities.  However there are still issues with the rule of law being violated by the state 
contracting authorities at the stage of contract implementation which have to be addressed.  
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Below I will give three examples of how rule of law may be challenged by the Bulgarian state 
contracting authorities.  
 
Case 1139:  Municipal contracting authority refusing to compensate for Contractor’s extra costs  
Varbitsa municipality, being the contracting authority, refused to cover the Contractor’s extra 
costs resulting from adverse weather, stating that the Public Procurement Act (ZOP) did not allow 
changes in the price of the contract and claiming delay damages instead, although the acceptance 
certificates for the works had been signed.  The court took into account the materials of the 
technical expert analysis, confirming that the adverse weather conditions had actually taken place, 
the requirements of the technical regulations related to road construction works (although dated 
1978, but still in force) and the provisions of ZOP allowing changes in the contract price in 
exceptional circumstances.  The court rejected the contracting authority’s claim for the delay 
damages and ruled that the contracting authority should pay for the extra costs of the Contractor. 
 
Case 2 140: Municipal contracting authority refusing to pay for additional works 
The essence of the case is similar to the previous one. The municipality of Yambol refused to pay 
for additional works and extra costs of the contractors relying on the ZOP provisions regarding the 
contract price.  The Contractors claimed that they could not have foreseen the extra costs at the 
tender stage since the design documents had not been detailed enough and it had not been 
possible to visit the future site to properly evaluate the cost estimates.  Besides it would be 
impossible to commission the completed works and obtain the operation permit (Act 19) without 
the execution of the additional works.  The court took into account the deficiencies of the design 
documentation, the impossibility to fulfil the contract obligations without the execution of 
additional works and the results of the technical expert analysis confirming the necessity of the 
additional works, and ruled that the municipality should pay for the additional works done despite 
the absence of the formal agreement for such additional works. 
 
Case 3: Municipal contracting authority refusing to pay for additional works 
Another very similar case was decided by Pazardzhik District Court on 29.11.2013141. In that case 
Panagarushche municipality refused to pay for the additional works done although they were 
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necessary to commission the construction project facilities. The municipality claimed that there 
had been no written agreement for the additional works, which was a breach of the existing 
contract.  The court took into account the necessity of the additional works, and ruled that the 
municipality should pay for the additional works done despite the absence of a written agreement 
for such additional works since otherwise non-payment for the works would mean unjust 
enrichment of the municipality. 
 
Case 4142: Lost in arbitration (agreement) 
This case may seem to be a classical forum shopping case at first sight, but there is more to it than 
meets the eye. It also shows how long it can take to resolve a dispute through the system of courts 
of arbitrazh in Bulgaria, without necessarily having the resolution issued in your favour.  
In 2009 the Ministry of Environment and Water of Bulgaria signed a contract with a consortium 
consisting of an Italian company and a Bulgarian one for the extension of a waste water treatment 
plant. The works were financed from the EU funds and the contract was thus based on the FIDIC 
conditions, but with amendments in Sub-Clause 20.6. The Contract said under Sub-Clause 20.6 
par. 1 that in the event of a dispute between the Employer and a Bulgarian contractor, the dispute 
will be referred to a Bulgarian court of arbitrazh and under Sub-Clause 20.6 par. 2 that in the event 
of a dispute between the Employer and a contractor from a country other than the Republic of 
Bulgaria, the dispute will be referred to an international arbitration court.   
In 2010 the applicant in this case being a Bulgarian company concentrated on the provision of the 
first paragraph and filed a lawsuit against the Employer at a Bulgarian court of arbitrazh.  The 
Bulgarian court of arbitrazh having checked the provisions of the contract rejected the claims of 
the applicant on the grounds of wrong application of the arbitration clause with its final decision 
being given in January 2013.  It turned out that the applicant had failed to consider the order of 
priority of the documents constituting the contract, which was as follows: 1) the memorandum of 
clarification of the contract; 2) the letter of tender and its Annex; 3) the particular conditions of 
the contract based on the FIDIC rules; 4) the FIDIC general conditions of the contract; 5) the 
requirements and technical specifications of the contracting authority; 6) completed schedules; 7) 
the offer of the contractor and 8) other documents accepted by the Parties.  The applicant had not 
paid attention to the Annex of the letter of tender, which said that all disputes between the 
Employer and the consortium should be referred to an international arbitration court.  
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Later in 2013 the applicant tried to protest against this decision saying that with such wording of 
the arbitration clause as quoted above under Sub-Clause 20.6 that the arbitration agreement was 
invalid for lack of subject-matter and lack of consent. Otherwise it would mean that the parties to 
the contract mutually created obstacles to dispute resolution through different institutions of 
arbitration and the arbitration clause did not establish a clear procedure for dispute resolution.  
However neither the court of first instance, nor the cassation court accepted the arguments of the 
applicant.  It appears that the irreparable mistake had been made by the applicant at the first 
stage of his lawsuit.   
The contracting authority seemed to have quickly understood the mistake of its opponent.  For it 
tried to argue against the essence of the claims of the contractor at the court of first instance, but 
then, after the claims were rejected, it maintained the position of the court which ruled that since 
the contractor had referred to it in the first place, he had agreed to the jurisdiction of the 
Bulgarian court and there was no disagreement on the arbitration provisions of the contract.  
The cassation court did not accept the arguments of the contractor regarding the violation of the 
principles of legal order (Rechtsordnung), provided for by Art. 2 and Art. 5 of the Civil Procedure 
Code of the Republic of Bulgaria, which guarantee the right of every person to judicial protection 
and assistance. The contractor pointed out that the arbitration provisions of the contract and the 
decision of the court of first instance made his judicial protection dependable on the will of 
another legal person and deprived him of the opportunity to freely exercise his subjective rights.  
The cassation court rejected this argument saying that the term "public order" comprises those 
mandatory legal norms that express basic ideas and values, respect for which is a guarantee for 
proper and free functioning of the state143 and society.  
Because of their importance, these principles are fixed with mandatory legal norms in the 
Constitution and the laws of Bulgaria and are associated with the requirements of legality, equality 
of civil entities, the right of defense and equality of the parties in the process, with the 
competition principle, the right to a fair process and the like. The court underlined that not all 
mandatory legal norms fall into this category, but only those who defend the rights and values 
common to all entities or rights and values of the individual subject, which are of such nature that 
the legislature has secured for them respect from everyone, which is in the interest of the whole 
society.  When the arbitral award impairs such a fundamental principle, the decision is 
incompatible with public order and the arbitral award must be repealed, but to be inadmissible 
under the law or in such a way as to contradict the public policy the arbitral award need to be a 
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result of a criminal offense committed by an arbitrator – such as bribery, or of a false conclusion of 
an expert, which was not the case here.   
So in October 2013 the cassation court closed the case and left the decision of the court of 
arbitrazh in force. Thus in this case the public order and the state “won” and the contractor was 
left with a decision of the court which was contradictory to common sense. 
 
Soviet approach to construction contract law in Romania 
 
“From its formation in 1919–20, Romania was administered in a very centralized manner”144, and 
it is still so. The first two cases in Romania contain signals of breach of Art. 10 of the Service 
Directive and the principle of the rule of law in terms of arbitrariness of the actions of the state 
authorities.  The third case contains a violation of the national law on combating late payments 
which transposes the respective EU Directive.  The cases were heard by the Romanian National 
Council for Resolving Complaints (CNSC) which is now the first obligatory instance of addressing 
complaints related to public procurement in Romania before the matter can go to court. The 
Council was given the status of a legal body with administrative and juridical functions on 1 
January 2007, and so Romania, in the opinion of the Council itself, “complied with one more 
commitment assumed in the process of cohesion to the European structures”145. The main 
competence of the Council is to resolve the complaints filed against tender procedures in public 
procurement. However the results of the Council’s work tend to be more in favour of the public 
contracting authorities than in favour of the complaining bidders, which is confirmed by recent 
studies made by the Romanian legal scholars in this field146.   
 
 
Case 1: Unreasonable payment time terms and vague contract conditions147 
In this case the complaint was filed by a Romanian branch of an Austrian company as a bidder in 
an open tender, announced by the Romanian national railways company, as the contracting 
authority for a public procurement project on construction and installation works to rehabilitate 
some railway bridges. The bidder sought to suspend the contract award procedure in accordance 
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with Public Procurement Ordinance (GEO No. 34/2006), cancel certain unlawful provisions of the 
tender documentation and revise other unlawful requirements so that the tender documentation 
would be in accordance with the laws and legal acts applicable to public procurement in Romania.  
The bidder also required corresponding extension of the deadline for submission of the bids.  The 
CNSC rejected the complaint as ungrounded.  
If we give the case a closer look, the bidder, in particular, required that Sub-Clauses 4.1 
(Contractor’s General Obligations), 4.22 (Security of the Site), 8.7 (Delay Damages), 16.2 
(Termination by Contractor) of the tender documentation were revised in accordance with 
common business practice.  To the bidder the contract conditions in these Sub-Clauses appeared 
ambiguous and excessive.  The bidder argued that the contracting authority “flagrantly violated 
the law on public procurement, the principle of transparency and efficiency of public funds” and 
was restricting competition by means of unfair contract conditions.  
Under Sub-Clause 4.1 of the tender contract conditions which were very close to the Romanian 
version of the FIDIC Red Book, the Contractor was to design (to the extent specified in the 
contract), execute and complete the Works in accordance with the Contract and remedy any 
defects in the Works. The Contractor was to provide the Contractor's equipment and documents 
specified in the Contract, and all Contractor personnel, supplies, consumables and other products 
or services, temporary or permanent nature required for the design, execution, completion of 
work and remedying of defects.  The bidder was concerned with the phrase “to the extent 
specified in the contract” since the specifications included in the tender package were not clear 
enough.  
Regarding Sub-Clause 8.7, the bidder had pointed out that the tender documents simply quoted 
the FIDIC Red Book saying that the total amount payable by the contractor as delay damages was 
limited to a maximum stated in the offer.  While the FIDIC contracts generally set a ceiling which 
ranges between 5% and 15% of the accepted contract price, the legal doctrine limits this amount 
so that bidders could evaluate their contractual liability to the Employer during the preparation of 
their bids and consider delay damages specified in the tender documentation.  Therefore the 
bidder wanted that the contracting authority gave a clear and transparent range of delay 
damages, which is crucial for a decision to participate in a specific tender procedure.  
Under Sub-Clause 4.22 the Employer in the event of the Contractor’s failure to ensure the 
implementation and maintenance of the required traffic management plan was entitled to a 
compensation for the damages caused, as defined by the Engineer’s instruction or determination.  
 64 
 
The bidder required that the contracting authority provided transparent grounds for its right to 
the compensation and defined the minimum and maximum amount of the compensation.  
The most interesting part of the complaint was related to Sub-Clause 16.2 which only entitled the 
Contractor to terminate the contract if the contracting authority had delayed the payment for the 
works done by more than 420 days.  It was not a typing error as one might have thought since the 
figure 42 appears in a similar context in the FIDIC standard contract conditions where the 
Contractor is entitled to terminate after a payment has been delayed for more than 42 days148. 
In this context, the bidder considered that the introduction of such a condition, biased in favour of 
the contracting authority, was manifestly disproportionate as it was extremely burdensome for 
the Contractor.  Behind this condition there was a risk for the Contractor who would have to 
finance the execution of works from its own resources for more than a year without the right to 
terminate the contract.  Such a condition made the contract severely unbalanced, given that 
pursuant to Sub-Clause 15.2 of the Contract, the Employer had the right to terminate the contract 
after only 14 days’ notice to the Contractor. Thus, in the eyes of the bidder, the contracting 
authority restricted access to the tendering procedure since the imposition of such contract 
clauses would deter construction companies from participation in the tender procedure. 
The bidder argued that the contracting authority had not only deleted the maximum penalties 
usual for the FIDIC contracts from the tender documents, but also opted for ambiguous wording 
which referred to any other amounts owed to third parties according to the Engineer’s 
determinations.  The bidder believed that such wording would eliminate any kind of predictability 
in estimating the risks of the contract, making it virtually subordinated to the arbitrary 
determination of the Engineer in terms of the amount of penalties due.  
The response of the contracting authority was formulated in the best traditions of Soviet legal 
formalism.  The contracting authority replied by saying that the contract, which bidder claimed to 
be drawn up with serious violations of law, was in fact prepared in accordance with Annex 2 to the 
Order of the Ministry of Transport (OMT) No.774/2013 published in the Romanian Official Gazette 
No. 294 bis on 23.05.2013.  Being a company controlled by the Ministry of Transport, the 
contracting authority’s duty was to comply with the Order mentioned above and use the model 
contract conditions attached to it.  Moreover, the contracting authority underlined that the Order 
was issued and published after being passed through the procedure of public consultation by 
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means of open publication on the website of the Ministry of Transport with responses to the 
questions submitted by market operators and the opinion of the Social Dialogue Council149 which 
was why the tender had been published in this form.  
Regarding the particular comments of the bidder, the contracting authority considered that the 
request to revise the contract conditions was late. Regarding the bidder’s allegations that by 
applying the sub-clauses that are part of the standard contract conditions published in OMT No. 
774/2013 it restricted access to open tender procedure, the contracting authority stated that this 
was a misreading of the text which was exemplified by the bidder’s interpretation of Sub-Clause 
8.7 as lacking the ceiling for the maximum of damages.   
Likewise the contracting authority stated that the bidder’s opinion that the Contractor’s 
entitlement to terminate the contract only after 420 days of non-payment would cause the work 
to be financed by the Contractor's own sources was erroneous interpretation, since payment 
delay damages were provided for in the contract and in the practice of civil courts, should the 
contracting authority face difficulties with payments and not delay them out of bad will.  
In conclusion, the contracting authority argued that by applying the standard contract conditions, 
published with OMT No. 774/2013, it increased confidence that it would promote a competitive 
environment, avoid discrimination and lead to a more efficient use of public and the EU funds.  
Considering that the main issue was clarified, the contracting authority submitted that there were 
no grounds for the admission of the application for suspension of proceedings.  Besides, given the 
status and scope of the complaint, it established that the request for the study of public 
procurement file could not bring the bidder any extra information necessary to support or 
constitute the right cause for postponement of the tender procedures.  
CNSC decided in favour of the contracting authority saying that it had verified the tender 
documentation against OMT No. 774/2013 and found out that the contracting authority had 
“effectively enforced” the mandatory legal regulations so the bidder’s request to amend the 
tender documents or cancel the procedure appeared unfounded. Therefore the contracting 
authority could continue with the contract award procedure.   
As we can see in this case the bidder faced the wall of the public authorities’ absolute conviction in 
the legitimacy of their position backed up by the formally accepted legal documents.  There was 
no consideration of rationality or reasonableness of the tender requirements.  The only analysis 
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that was made was that of observance of the written legislation, which succeeded on bare formal 
grounds.  
 
Case 2: Misleading Employer’s specifications150 
In February 2014 the CNSC considered a complaint, submitted by a Romanian bidder against the 
County of Iasi, as the contracting authority, on a public procurement project comprising 
construction of two transfer stations and design and construction of one sorting station within the 
project of an integrated waste management system for the county. The whole project package 
included two contracts based on the FIDIC Red Book and on contract based on the FIDIC Yellow 
Book.  
The applicant of the complaint stated that the tender documentation contained faulty formulation 
of the requirements, especially in the specifications, which resulted in the contracting authority’s 
having to publish 73 clarifications (each containing 3-4 questions and as many answers) and the 
same number of errata notices. The applicant considered it evident that so many clarifications 
were due to a big number of errors in documentation. The analysis of the clarifications showed 
that they were contradictory to each other and often inconclusive, and their number caused 
doubts as to how competitive the whole tender procedure was. The applicant invoked Art. 33 
para. (1) and Art. 78 para. (2) GEO 34/2006, pointing out that the purpose of organizing the award 
procedure was to promote competition between market operators and it could only be met if the 
bids were easily compared with the specifications, which was prevented by impressively large 
volume of clarifications. 
The contracting authority considered the applicant’s assertion on faulty formulation of 
requirements in the data sheet for the contract unfounded for the following reasons. The 
contracting authority had used standard tender documentation and requirements related to 
public procurement contracts for design and construction, approved by the Ministry of 
Environment and Forests and the National Authority for Regulating and Monitoring Public 
Procurement, and in accordance with Art. 176 of GEO 34/2006, it contained all information 
necessary for the bidders to prepare their proposals. The contracting authority claimed that it had 
complied with the provisions of Art. 78 GEO 34/2006, responding to requests for clarification as 
soon as possible, and its replies were clear, complete and unambiguous. 
In determining the qualification criteria, the contracting authority considered them to be 
objective, non-discriminatory and proportionate to the complexity and scope of the contract and 
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able to reflect the real prospect of the market operators to fulfil the contract. Regarding the public 
procurement contracts to be awarded, the contracting authority stated that they were complex, 
taking into account the works to be carried. Given the above, the contracting authority argued 
that the specification consistently defined the requirements and the technical characteristics in 
accordance with the needs of the project.  
In the opinion of the contracting authority, the large number of requests for clarification of 
operators did not speak of an insurmountable number of errors in the tender documentation, but 
rather was a natural result of the refining and clarification steps for submission of tenders in 
accordance with the requirements of the contracting authority. In addition the contracting 
authority emphasized that GEO 34/2006 was expressly aimed at the realisation of the rights of 
interested market operators to request clarifications and required that the contracting authority 
respond to such requests within the time limits set by the ordinance.  Concerning the request of 
the applicant to correct the tender documentation for the purposes of republication to take into 
account the changes or additions resulting from the 73 clarifications, the contracting authority 
stated that it had no legal basis and was not required by any legal act on the matter.  Thus the 
contracting authority opined that the council should dismiss the complaint as unfounded. 
The Council agreed with the contracting authority by dismissing the complaint and allowing the 
contracting authority to continue the procurement procedure.  Moreover in another case heard 
about a month later the Council pointed out that there were no statutory requirements for the 
contracting authority to justify their position before the bidders. The Council referred to Art. 78 
para. (1) and (2) of GEO 34/2006, saying that any bidder has the right to seek "clarifications" and 
"The contracting authority has the obligation to respond clearly, completely and unambiguous, as 
soon as possible, to any requested clarification,” but there was no right to ask for a justification or 
reason for the contracting authority’s requirements.151 
 
Case 3: Violation of the requirements of EU Directive no. 7/2011/EU on combating late payment in 
commercial transactions by the contracting authority152 
In December 2013 CNSC considered a complaint regarding the refusal of the contracting authority 
to revise a contractual clause which violated the Romanian Law no. 72/2013 on combating late 
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payments under contracts between economic operators and between them and contracting 
authorities, which transposes Directive no. 7/2011/EU of 16 February 2013. 
The Council noted that the position of the contracting authority could not be accepted since the 
contractual provision contravened the provisions of art. 6 and 12 of Law no. 72/2013 which 
provide that: "(1) Contracting authorities shall pay the amounts of money resulting from 
professional contracts no later than: a) 30 calendar days from the receipt of invoice or any other 
equivalent request for payment; b) 30 calendar days from the date of receipt of goods or services, 
if the date of invoice or any other equivalent request for payment is uncertain or previous to the 
receipt of goods or services; c) 30 calendar days from acceptance or verification, whether by law 
or by contract it is set a reception or verification procedure to certify conformity of goods or 
services and the contracting authority has received the invoice or the equivalent request for 
payment on the date of verification or prior to this date. (2) The procedure of acceptance or 
verification referred to in para. (1)c) may not exceed 30 calendar days from the receipt of goods or 
services. Exceptionally, in duly justified cases by the nature or characteristics of the contract, the 
acceptance or verification may take longer than 30 days, if expressly set out in the contract and 
procurement documentation reception both the date for the receipt and the objective reasons, 
provided that this clause shall not be unfair, in the sense of Art. 12 (3) The parties may not agree 
on the date of issuing/ receiving of the invoice. Any clause stipulating a deadline for 
issuing/receiving of the invoice is null and void. (...)". Thus “the practice or the contractual clause 
which establishes manifestly unfair, against the creditor, the payment term, the interest rate for 
late payment or additional damages is considered abusive”. 
Therefore the Council concluded that the contracting authority’s arguments could not be accepted 
it would be in total contradiction with the legal provisions quoted resulting from grammatical and 
teleological interpretation of the texts cited, including the fact that the contracting authority, by 
this clause and the disputed response, tried to circumvent the application of Law no. 72/2013. 
For these reasons the Council allowed the complaint and ordered to cancel the contracting 
authority’s clarification of the tender documents which violated the law and to issue a new 
clarification to comply with the provisions of Law no. 72/2013, after which it would be possible to 
continue the tender procedure. 
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Conclusion 
 
In this thesis I have demonstrated how the Soviet legal culture still manifests itself in construction 
industry in Russia, Bulgaria, and Romania. I have shown how the FIDIC contract conditions – as 
means of Europeanisation – have been used during the past few years by the public authorities 
and private contractors in those countries in large construction projects. The FIDIC contract 
conditions were conceived and produced by the International Federation of Consulting Engineers 
as a private law regulatory instrument and, although the Federation has an international status, 
the standard contract conditions that it produces are based on the European business and legal 
practice.  These conditions are meant to facilitate the interaction of the parties in large 
construction contracts by means of setting up an independent documentary system on the project 
and making everything possible to resolve the disputes arising during the project within the 
“walls” of the project and without unnecessary involvement of the state judiciary system.  Thus 
their main purpose is to liberalise the system of construction project implementation and reflect 
the best business practice in the industry. 
It should come as no surprise that the FIDIC conditions have been promoted by the European 
banks and the European Commission for implementation of construction contracts in post-
communist countries, whose overwhelming bureaucracy is notorious for its omnipresence.  The 
liberalisation of construction market was meant to be reinforced by the EU Directives in the new 
Member States, the Service Directive, in particular, but the free movement of services in 
construction is still impeded by the national legislation controlling the construction process and 
the procedures of putting completed facilities into operation which is the legacy of the Soviet 
administrative system. 
Europeanisation of Soviet legal culture can be seen in two ways in the context of the EU.  One way 
is to see it changing under the influence of the EU polity. The other way is to see it as a persistent 
pest on the body of the old European legal culture, or a kind of lichen on the beautiful tree of the 
new European legal culture. In order to avoid unpleasant connotations, I have proposed the 
metaphor of the Torre dei Mannelli in Florence around which the Vasari corridor is built.  I suggest 
thinking of Europeanisation as of the process of construction of the Vasari corridors from one 
impressive building to another bypassing such obstacles as the Soviet legal culture and providing 
more convenient ways of communication. 
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In case of Russia Europeanisation has always had the form of tentative approximation in a manner 
of “one step forward, two steps back”.  Even so Russia has always been more European, than 
Asian.  The Russian monarchs and the communist rules of the USSR copied their political styles 
from the European kings and queens and the legal system of the Russian private law was mainly a 
product of the Western European civilisation.  The main problem with adopting the European 
values in the legal system of Russia and the post-communist countries was caused by the 
dominance of the state in all aspects of the social life. This state-centred model has been a major 
obstacle in the democratisation of the society and the liberalisation of construction market. 
The instruments aimed at the market liberalisation (such as the FIDIC contract conditions, or the 
EU Directives in case of Bulgaria and Romania) have been formally accepted, but their actual use 
have been limited in the name of the “public interests” and the state administration stability. 
There have been two periods of statutory adoption of the FIDIC books (Red and Yellow) in 
Romania with significant revisions to their original texts. These revisions did not simply adapt the 
FIDIC contract conditions, but they rather distorted and undermined some of the key concept and 
principles of the FIDIC conditions of contract.  
In this thesis I have also presented my findings on the monitoring of compliance with the EU public 
procurement law and the rule of law in Bulgaria and Romania and based on those findings a 
conclusion can be made that the situation with such monitoring and the compliance itself is 
different in the two Member States although there is a general trend of challenging the rule of law 
by the public authorities in both those Member States.   
In Romania there are still a large number of complaints from the bidders in the public 
procurement projects and the presence of a special body created to resolve those complaints does 
not help to reduce their number. In Bulgaria the activity of the Construction Chamber in 
monitoring the compliance with the EU Directives in public procurement related to construction 
seem to have contributed to the decrease of arbitrary decisions in public procurement tendering.  
However the arbitrariness of public contracting authorities at the implementation stage of 
construction project needs to be monitored further. 
Judging from the results of the monitoring so far, two proposals can be made for the two Member 
States.  In Romania it makes sense to establish an independent non-governmental monitoring of 
public procurement tenders similar to the one functioning in Bulgaria which would not only gather 
statistics but also evaluate the actions of the public authorities.  In Bulgaria it would make sense to 
revise the Public Procurement Act towards more flexible provisions related to the contract price, 
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in particular.  This might save the parties to public construction contracts the troubles of going to 
court. 
Despite the fact that Russia, Bulgaria and Romania have different statuses in relation to the EU, 
they have very similar historical background and living legal cultures in the field of construction 
industry.  The European principles that are promoted by either the EU, or the European 
institutions have to fight their way through the remnants of the Soviet legal culture which is still 
present in the field of construction industry, often supported by courts of law and administrative 
bodies controlling the industry.   Although there are signs of change in the behaviour of the actors 
in the industry, it is too early to speak of a significant transformation.  Apparently, a change of a 
generation is needed to overcome the legacy of the Soviet legal culture, together with a major 
overhaul of the administrative system and liberalisation of the documentation system in 
construction.   
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